

**Attachment B - Summary Budget Table  
Evans Creek Relocation (Project No. 0995-406-02)  
Final Design & Permitting Phase**

**Supplemental Agreement No. 8  
to HDR Consultant Agreement #7075**

Status of HDR Consultant Agreement #7075 as of December 2022:

Agreement	Agreement Date	Expiration Date	Base	Contingency	SubTotal	Total
Consultant Agreement	2/7/13	12/31/15	\$810,868	\$100,000	\$910,868	\$910,868
Supplemental Agreement 1 – Time Extension	10/20/15	12/31/16	N/A	N/A	N/A	
Supplemental Agreement 2 – Time Extension	9/30/16	12/31/17	N/A	N/A	N/A	
Supplemental Agreement 3 – Time Extension	1/23/18	12/31/19	N/A	N/A	N/A	
Supplemental Agreement 4 – Time Extension	12/20/19	12/31/20	N/A	N/A	N/A	
Supplemental Agreement 5 – Final Design, Permitting	12/1/20	12/31/25	\$1,487,148	\$182,852	\$1,670,000	\$2,580,868
Supplemental Agreement 6 – Final Design	12/15/21	12/31/25	\$49,828	\$-0-	\$49,828	\$2,630,696
Supplemental Agreement 7 – Final Design	12/15/22	12/31/25	\$49,985	\$-0-	\$49,985	\$2,680,681
Supplemental Agreement 8 – Final Design	XX	12/31/25	\$219,706	\$23,200	\$242,906	\$2,923,587

Supplemental Agreement No. 5 note:

The original Consultant Agreement was executed in 2013. An updated Consultant Agreement is attached to reflect the most recent LAG standard agreement as of the time of this Supplemental Agreement. This updated Consultant Agreement shall take precedence over the original agreement for work within this and later supplements.