



Memorandum

Date: 7/26/2022

Meeting of: Committee of the Whole - Parks and Environmental Sustainability

File No. CM 22-497

Type: Committee Memo

TO: Committee of the Whole - Parks and Environmental Sustainability

FROM: Mayor Angela Birney

DEPARTMENT DIRECTOR CONTACT(S):

Parks	Loreen Hamilton	425-556-2336
Public Works	Aaron Bert	425-556-2733

DEPARTMENT STAFF:

Public Works	Eric Dawson	Senior Engineer
--------------	-------------	-----------------

TITLE:

Redmond Senior & Community Center Monthly Update

OVERVIEW STATEMENT:

Staff will present an update on the Redmond Senior & Community Center project that will include timeline for MACC #2, expected budget constraints, tree impact and mitigation, and answer additional City Council questions about the progress of the project.

☒ **Additional Background Information/Description of Proposal Attached**

REQUESTED ACTION:

☒ **Receive Information**

☐ **Provide Direction**

☐ **Approve**

REQUEST RATIONALE:

- **Relevant Plans/Policies:**
 - Envision Redmond Senior Center Building Stakeholders Report March 2020
 - Redmond Community Strategic Plan
 - 2017 Community Priorities for the Future of Redmond's Community Centers Report
 - Redmond Comprehensive Plan
 - Redmond Parks, Arts, Recreation, Culture, and Conservation (PARCC) Plan
 - Redmond Facilities Strategic Management Plan
 - 2017-2022 Redmond Capital Investment Program (CIP). Redmond Zoning Code 21.10.070B
- **Required:**

City Comprehensive Plan: FW-23, CC-12, PR-19, PR-35, PR-36, PR-37, PR-38, UC-19, UC-20, DT-12, and DT-15, Redmond Zoning Code-RZC 21.10.070B
- **Council Request:**

Date: 7/26/2022

Meeting of: Committee of the Whole - Parks and Environmental Sustainability

File No. CM 22-497

Type: Committee Memo

On July 20, 2021, Council provided direction to proceed with the design and construction of the Redmond Senior & Community Center at a total cost of \$44 million. In February 2022, an ordinance was passed increasing this total cost to \$48 million.

- **Other Key Facts:**

N/A

OUTCOMES:

Inform City Council of upcoming site changes and bring back additional information requested.

COMMUNITY/STAKEHOLDER OUTREACH AND INVOLVEMENT:

- **Timeline (previous or planned):**

See Attachment A - Community and Stakeholder Outreach and Involvement

- **Outreach Methods and Results:**

See Attachment A - Community and Stakeholder Outreach and Involvement

- **Feedback Summary:**

See Attachment A - Community and Stakeholder Outreach and Involvement

BUDGET IMPACT:

Total Cost:

\$48 million

Approved in current biennial budget:

☒ Yes

☐ No

☐ N/A

Budget Offer Number:

CIP

Budget Priority:

Infrastructure, Healthy and Sustainable, Vibrant and Connected

Other budget impacts or additional costs:

☐ Yes

☒ No

☐ N/A

If yes, explain:

N/A

Funding source(s):

CIP: \$17.116 million

State Capital Adopted Budget: \$1.25 million

Surplus Park Impact Fees from 2019-202: \$1.648 million

Surplus REET from 2019-2020: \$2.486 million

Councilmanic Bonds: \$16.0 million

One-time Cash: \$9.5 million

Budget/Funding Constraints:

Date: 7/26/2022

Meeting of: Committee of the Whole - Parks and Environmental Sustainability

File No. CM 22-497

Type: Committee Memo

N/A

☐ **Additional budget details attached**

COUNCIL REVIEW:

Previous Contact(s)

Date	Meeting	Requested Action
See Attachment B	N/A	N/A

Proposed Upcoming Contact(s)

Date	Meeting	Requested Action
8/16/2022	Business Meeting	Approve

Time Constraints:

This project continues to run on a tight timeline and will continue briefing City Council regularly to meet completion at the end of 2023.

ANTICIPATED RESULT IF NOT APPROVED:

N/A

ATTACHMENTS:

Attachment A - Community and Stakeholder Outreach and Involvement

Attachment B - Council Review Previous Contacts

Attachment C - Site Plan with Tree Impacts

Attachment D - Site Development Timeline