

Redmond Parks and Trail Signage and Wayfinding Standards and Strategy Plan

ATTACHMENT B. SCHEDULE

18-Aug-25

Project Tasks		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
1	PROJECT MANAGEMENT											
1.1	Project Kick-off											
1.2	Ongoing Project Administration											
2	ASSESSMENT OF EXISTING SIGNAGE AND WAYFINDING											
2.1	Desktop Review											
2.2	State of Signage Assessment			D								
2.3	Stakeholder Input/Focus Group Mtgs		M	M	M							
3	DESIGN STANDARDS											
3.1	Sign Family Concepts					D	R					
3.2	Design Intent Drawings								D			
4	WAYFINDING GUIDELINES											
4.1	Draft Guidelines								D	R		
4.2	Final Guidelines											D

M	Meeting
D	Deliverable
R	Review