



Connected Community
Enhanced Livability
Environmental Sustainability

November 15th, 2024

Don Marcy, Board Chair
Redmond CFD No. 2016-01
15670 NE 85th Street
P.O. Box 97010, MS 4 NEX
Redmond, WA 98073-9710

Re: NE 40th Stormwater Trunk Extension

Dear Mr. Marcy:

Please find attached the eighty-eighth progress billing up to October 31, 2024.

Work Activities for the Reporting Period

- For the NE 40th St. Trunkline Extension Monitoring, the consultant downloaded the project flow meter, completed the summer habitat monitoring and performed project management and team coordination. City staff reviewed recent data and conducted project administration.

% Complete and Invoice for the Reporting Period

As of the latest invoice up to October 31, 2024:

- The monitoring effort is 95% complete

If you have any questions or concerns, please contact me at 425-556-2734.

Sincerely,

Curtis Nickerson

Curtis Nickerson,
Senior Environmental Scientist

cc: Steven Gibbs

City Hall

15670 NE 85th Street
PO Box 97010
Redmond, WA
98073-9710



Billing Summary to Date

Issuing Company and Remittance Address City of Redmond / MS 3SFN Attn: Nida Hermoso, Accounting Manager 15670 NE 85th Street P.O. Box 97010 Redmond, WA 98073-9710	Invoice No. <div style="text-align: center;">88</div> <hr/> Date <div style="text-align: center;">11/15/2024</div>						
Customer Address Don Marcy, Board Chair Redmond CFD No. 2016 -01 15670 NE 85th Street P.O. Box 97010, MS 4NEX Redmond, WA 98073-9710	Project Number <div style="text-align: center;">1612-406-02 1612-406-03</div> <hr/> Period Covered <div style="text-align: center;">From 10/01/2024 To 10/31/2024</div>						
Project Title NE 40th Stormwater Trunk Extension Phase I and Phase II	<table style="width: 100%; border-collapse: collapse;"> <tr> <td style="text-align: right;">Total \$</td> <td style="text-align: right;">2,592.99</td> </tr> <tr> <td style="text-align: right;">Invoice \$</td> <td style="text-align: right;">2,422.92</td> </tr> <tr> <td style="text-align: right;">Amount \$</td> <td style="text-align: right;">170.07</td> </tr> </table>	Total \$	2,592.99	Invoice \$	2,422.92	Amount \$	170.07
Total \$	2,592.99						
Invoice \$	2,422.92						
Amount \$	170.07						

Progress Payment Number:	88
Total Previously Invoiced:	\$ 7,012,901.98
Expenses	\$ 2,592.99
Less Dept. of Ecology Grant	\$ -
Amount This Invoice	\$ 2,592.99
Total Expenses to Date	\$ 7,015,494.97
Amount Outstanding:	\$ -
Original Contract Amount:	\$ 9,000,000.00
Approved Change Orders:	\$ -
Total Authorized Contract Amount:	\$ 9,000,000.00
Remaining Contract Amount:	\$ 1,984,505.03

I certify that the charges invoiced are true and correct and include only such charges as were directly incurred in the performance of work on the project, have not been previously submitted, and are in accordance with terms of the Agreement.

Curtis Nickerson

 Curtis Nickerson



Redmond
WASHINGTON

**Connected Community
Enhanced Livability
Environmental Sustainability**

Remit To
PO Box 97010
Redmond, WA 98073-9710

Invoice Date: 11/15/2024
Invoice #: 88
Page: 1

Billing Address
City of Redmond/MS 3SFN
Attn: Nida Hermoso, Accounting Manager
15670 NE 85th Street
P.O. Box 97010
Redmond, WA 98073-9710

Customer Address
Don Marcy, Board Chair
Redmond CFD No. 2016-01
15670 NE 85th Street
PO Box 97010, MS 4NEX
Redmond, WA 98073-9710

Due Date: 11/15/2024

Project # 1612-406-03

Line #	Description	Amount
1	Progress Bill #88	\$ 2,592.99
Balance Due		2,592.99

City Hall

15670 NE 85th Street
PO Box 97010
Redmond, WA
98073-9710