



Exhibit 1. Proposed Scope and Timeline for the 2024 Comprehensive Plan Periodic Review and Update

The Redmond 2050 Periodic Review is comprised of two phases.

Phase 1 | 2Q2020 - 4Q2022

Phase 1 priority updates are those needed to:

- Advance economic vitality and COVID-19 recovery;
- Address housing affordability;
- Accommodate the growth allocated to Redmond for this periodic review cycle;
- Guide transportation decisions and investments.

In order to achieve these priority updates, the table below provides a draft summary of what work will be accomplished during Phase 1. All Comprehensive Plan elements will be reviewed and updated as need for basic internal and external consistency to support the Comprehensive Plan Periodic Review

| PHASE 1 UPDATES | 2020 | | | 2021 | | | | 2022 | | | | |
|--|------|----|----|------|----|----|----|------|----|----|----|--|
| | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | |
| Foundational Work | | | | | | | | | | | | |
| Population & Employment Growth Allocations | ■ | | | | | | | | | | | |
| Community Visioning Refinement | | | * | * | ■ | | | | | | | |
| Preferred Land Use Growth Scenario Evaluation | | | | | | * | ■ | | | | | |
| EIS Environmental Review & Planned Actions | | | | * | * | ■ | | ■ | | | | |
| Comprehensive Plan Element Updates: <i>Housing; Economic Vitality; Urban Centers; Transportation & critical policies for the Utilities Element</i> | | | | | | | | | | | | |
| Existing Conditions & Technical Reports | ■ | | | * | | | | | | | | |
| Drafting Plan, Policy & Code Updates to implement updates | | | | | | * | * | ■ | | | | |
| Final Review & Adoption of Phase 1 Items | | | | | | | | | * | ■ | | |
| Functional & Supportive Plans | | | | | | | | | | | | |
| Transportation Master Plan | | | * | ■ | | | * | * | ■ | | | |
| Housing Action Plan | * | ■ | | | | | | | | | | |
| Utilities Strategic Plan | | | | | | ■ | | | | | | |
| General Sewer Plan | | | | | | ■ | | | | | | |
| Water System Plan | | | | | | ■ | | | | | | |

| Functional & Supportive Plans | | |
|--|--|--|
| Public Safety - Police (update) | | |
| Public Safety – Fire (update) | | |
| PARCC Plan (Started in Phase 1) | | |

* Community Engagement opportunities

Final outcomes from the work outlined in the above table will be brought forward for public hearings, Planning Commission and Council approval in three packages. The packages are broken down as follows:

- **Phase 2 - Package A | Public Hearings & Adoption July 2023-January 2024**
 - Land Use Element; Parks, Art, Recreation, Culture and Conservation (PARCC) Element
 - PARCC Functional Plan
- **Phase 2 - Package B | Public Hearings & Adoption October 2023 to March 2024**
 - Capital Facilities Element
 - Updates to Public Safety Master Plan; Utilities Strategic Plan
- **Phase 2 - Package C | Public Hearings & Adoption January 2024 to May 2024**
 - Natural Environment Element; Community Character & Preservation Element; Goals, Vision, and Framework Policies; Human Services Element; Shoreline Master Program; Annexation and Regional Planning; Visioning, Implementation, Glossary

Project Timeline Updates

The project timeline provided is the proposed tentative schedule for completion. The actual timing of different elements may vary (due to additional community input opportunities scheduled, etc.). Information about the timeline events, activities, and adoption will be posted and updated online at <https://www.redmond.gov/1424/Timeline-Phasing>.