



Attachment B

|                                                        |                |                                                                                                 |  |
|--------------------------------------------------------|----------------|-------------------------------------------------------------------------------------------------|--|
| <b>Supplemental Agreement<br/>Number 3</b>             |                | Organization and Address<br>BHC Consultants, LLC<br>1601 5th Ave, Suite 500<br>Seattle WA 98101 |  |
| Original Agreement Number<br>8509                      |                | Phone: 206-505-3400                                                                             |  |
| Project Number<br>20021129                             | Execution Date | Completion Date<br>12/31/2022                                                                   |  |
| Project Title<br>Wastewater Pump Station No. 12 Rehab. |                | New Maximum Amount Payable<br>\$ \$882,046                                                      |  |
| Description of Work<br>No change                       |                |                                                                                                 |  |

The Local Agency of City of Redmond

desires to supplement the agreement entered into with BHC Consultants, LLC

and executed on 8/30/2017 and identified as Agreement No. 8509

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

See attached Exhibit A

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the date for completion of the work to read: 12/31/2022

III

Section V, PAYMENT, shall be amended as follows:

See attached Exhibit D

as set forth in the attached Exhibits, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

By: \_\_\_\_\_

By: \_\_\_\_\_

\_\_\_\_\_  
Consultant Signature

\_\_\_\_\_  
Approving Authority Signature

\_\_\_\_\_  
Date

## Exhibit A

### Consultant Fee Determination

Project Name: Pump Station No. 12 - Supplement No. 3  
 Project Number: 20021129  
 Consultant: BHC Consultants, LLC

#### NEGOTIATED HOURLY RATES

| Classification      | Hours | DSC      | Overhead<br>160% | Fee<br>(Profit)<br>30% | Total<br>Hourly<br>Rate | Total            |
|---------------------|-------|----------|------------------|------------------------|-------------------------|------------------|
| Principal-In-Charge | 82    | \$ 95.00 | \$152.00         | \$28.60                | \$276                   | \$22,599         |
| Project Manager     | 286   | \$ 70.00 | \$112.00         | \$21.07                | \$203                   | \$58,078         |
| Electrical Engineer | 150   | \$ 82.00 | \$131.20         | \$24.68                | \$238                   | \$35,682         |
| Structural Engineer | 110   | \$ 76.00 | \$121.60         | \$22.88                | \$220                   | \$24,252         |
| Staff Engineer      | 136   | \$ 41.00 | \$65.60          | \$12.34                | \$119                   | \$16,176         |
| CAD Manager         | 120   | \$ 59.00 | \$94.40          | \$17.76                | \$171                   | \$20,539         |
| Project Assistant   | 124   | \$ 38.00 | \$60.80          | \$11.44                | \$110                   | \$13,670         |
| Admin               | 30    | \$ 46.50 | \$74.40          | \$14.00                | \$134.90                | \$4,047          |
| <b>Total Hours</b>  |       |          |                  |                        |                         | <b>1,038</b>     |
|                     |       |          |                  |                        | <b>Subtotal:</b>        | <b>\$195,043</b> |

#### REIMBURSABLES

|                                          |  |                |
|------------------------------------------|--|----------------|
| Mileage                                  |  | \$672          |
| Reproduction (copies, Mylar plots, etc.) |  | \$4,000        |
| Miscellaneous                            |  | \$2,000        |
| <b>Subtotal:</b>                         |  | <b>\$6,672</b> |

#### SUBCONSULTANT COSTS (See Exhibit E)

|                  |                 |
|------------------|-----------------|
| Landau           | \$13,098        |
| KPG              | \$6,107         |
| ESA              | \$26,044        |
| <b>Subtotal:</b> | <b>\$45,249</b> |

**GRAND TOTAL: \$246,964**

## EXHIBIT D

### Subcontracted Work

Project Name: Pump Station No. 12 - Supplement No. 3  
Project Number: 20021129  
Consultant: BHC Consultants, LLC

**The City permits subcontracts for the following portions of work of the Agreement:**

| Subconsultant | Work Description       | Amount          |
|---------------|------------------------|-----------------|
| Landau        | Geotechnical           | \$13,098        |
| KPG           | Landscape Architecture | \$6,107         |
| ESA           | Archaeological         | \$26,044        |
| <b>Total:</b> |                        | <b>\$45,249</b> |