



**Washington State
Department of Transportation**

Supplemental Agreement Number <u>2</u>		Organization and Address	
Original Agreement Number 9659		KPG Psomas Inc. 3131 Elliott Avenue, Suite 400 Seattle, WA 98121 Phone: 206-267-1049	
Project Number 20012026	Execution Date	Completion Date December 31, 2022	
Project Title 90th Street Preservation	New Maximum Amount Payable \$439,777		
Description of Work Design and construction services for 90th Street Preservation project.			

The Local Agency of City of Redmond

desires to supplement the agreement entered in to with KPG / KPG Psomas

and executed on 4/27/2021 and identified as Agreement No. 9659

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

See attached scope of work

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: no change

III

Section V, PAYMENT, shall be amended as follows:

As shown in attached scope of work and estimate

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: _____ By: _____

Consultant Signature

Approving Authority Signature

Date

CITY OF REDMOND
90TH STREET PRESERVATION PROJECT
PRELIMINARY AND FINAL DESIGN SERVICES
PROJECT NO. 20012026
SCOPE OF WORK
SUPPLEMENT #2: Construction Support
April 1, 2022

A. PROJECT DESCRIPTION / BACKGROUND

This supplement is to provide engineering support, including site visits, during the construction phase of the 90th St NE Preservation Project.

B. ASSUMPTIONS

The following are project assumptions:

- The City will provide onsite inspection, resident engineer, or construction manager. Tasks associated with these roles The City will provide include, but are not limited to:
 - The City will prepare change order documentation
 - The City will prepare and review pay applications
 - The City will prepare, track, update record of material documentation
 - The City will track subcontractor documentation and all associated federally funded construction documentation
 - The City will track correspondence with the contractor, consultant, and utilities
 - The Consultant shall not direct the City's Contractor to perform work
- The Consultant shall provide review of documents only provided by the City's construction management team.

C. KPG DELIVERABLES

Deliverables prepared by the Consultant are identified at the end of each task.

D. CITY OF REDMOND PROVIDED ITEMS:

The City of Redmond will provide / prepare the following:

- Onsite Daily Inspection
- Resident Engineer
- Construction Manager

E. SCOPE OF WORK

WORK ELEMENT 1 – Office Construction Support

- 1.1. The Consultant shall perform engineering support including review of the following City provided documents:
 - Material Submittals on WSDOT RAM form
 - Change Order Documentation
 - Request for Information (RFIs)
 - Request for Proposal (RFPs)
 - Daily Reports
- 1.2. The Consultant shall provide field support to ensure project is progressing and meeting the intent of the design.
- 1.3. The Consultant shall perform record drawing services in accordance to City of Redmond's process for changes resulting in construction changes. This task will include up to three design change documentation during construction.

KPG Assumptions:

Review submittals, including but not limited to:

- Cement Concrete Sidewalk
- Cement Concrete Curb and Gutter
- SWPPP, TESC, & SPCC Plan
- Hot Mix Asphalt
- Water System Components
- Channelization Materials
- Storm Drainage System Component
- Traffic Signal Equipment
- Topsoil Type A
- Bark or Wood Chip Mulch

Work Element 1 Deliverables:

- *Submittal reviews, up to 30 reviews. Including but not limited to change order documentation, material submittals, RFIs, RFPs, etc.*
- *Field notes from site visits.*
- *Record Drawings per City of Redmond's Record Drawing process.*

PRIME CONSULTANT COST COMPUTATIONS

Client: City of Redmond

Project: 90th St Preservation Project

SUPPLEMENT #2: Construction Support

KPG, P.S. PROJECT NUMBER: 21039

DATE: 4/1/2022

Task No.	Task Description	Labor Hour Estimate				Total Hours and Labor Fee Estimate by Task	
		Engineering Manager	Senior Engineer	Project Engineer II	Engineering Technician		
		235	194	146	100	Hours	Fee
Work Element 1 - Office Construction Support							
1.1	Engineering Support	4	16	40	75	135	\$ 17,384.00
1.2	Field Support	4	16	60	120	200	\$ 24,804.00
1.3	Design Changes and Record Drawings	4	8	20	24	56	\$ 7,812.00
Task Total		12	40	120	219	391	\$ 50,000.00
Total Labor Hours and Fee		12	40	120	219	391	\$ 50,000.00
Total Estimated Budget							\$ 50,000.00