

2024 Capital Improvements Project List

Completed Projects		Council Acceptance	
Intersection Improvement Project - Redmond Way and East Lake Sammamish Parkway		Approved	Jan-24
Lift Station 13 Replacement and 70th Street Force Main		Approved	Feb-24
Three Rapid Rectangular Flashing Beacon Crosswalks		Approved	Feb-24
Pressure Reducing Valve & Meter Replacement Phase 2		Expected	Q1
Lift Station 12 Replacement		Expected	Q2
Pedestrian and Bicycle Bridge - Redmond Technology Center Station		Expected	Q2
40th Street Shared Use Path (156th Avenue NE to 163rd Avenue NE)		Expected	Q2
Lift Station 5 Upgrades, Lift Station 6, Lift Station 8 Upgrades		Expected	Q3
Active Projects - Construction		Contract Award	Targeted Completion
152nd Avenue NE Improvements (24th Street to 28th Street)		Sep-22	Apr-24
Redmond Senior and Community Center Rebuild		Jun-22	Apr-24
Control System and Telemetry Upgrades Phase 2 and Phase 3		Jun-22	Feb-25
Cycle Track - 156th Avenue (NE 28th Street to 31st Street and 36th Street to 40th Street)		Jun-23	Jun-24
Electric Vehicle Charging Stations		Jul-23	Nov-24
Active Projects - Design		Design Start	Targeted Bid
10,000 Block of Avondale Rd. Erosion		Jul-19	Mar-24
Reservoir Park Sport Court Replacement & Water Tank Repairs		Dec-23	Mar-24
Reservoir Park Water Tank Repairs		Dec-23	Mar-24
Pavement Management - West Lake Sammamish Parkway (North of Marymoor to Leary Way)		Oct-23	Mar-24
NE 70th Street Improvements (Redmond Way to 180th Avenue NE)		Sep-22	Apr-24
Redmond Central Connector Phase 3		Jun-22	Jun-24
Evans Creek Relocation		Apr-19	Mar-25
Pavement Management - NE 24th Street (West Lake Sammamish Parkway to 172nd Avenue NE)		May-23	Nov-25
MOC Master Plan		Apr-23	2025
Projects Starting		Design Start	Targeted Bid
Hardscape Project - Grass Lawn Park Parking Lot Repairs		Jan-24	May-24
Fire Station 17 Siding Replacement		May-24	Oct-24
Lift Station Equipment Upgrades Phs 2		Mar-24	Oct-24
Hardscape Project - Meadow Park Sport Court Replacement		Feb-24	Dec-24
Sidewalk Repairs - 166th Ave NE, Avondale Way, and Cleveland St.		Mar-24	Oct-25
Bel-Red Road Buffered Bike Lanes		May-24	Jul-25
Pedestrian and Bicycle Access - NE 40th Street Shared Use Path (163rd Ave NE to 172nd)		Jun-24	Oct-25
Sidewalk Repair - 40th Street (162nd Avenue to Bel-Red Road)		Jun-24	Oct-25
156th Ave NE Shared Use Path		Sep-24	Jun-25
Stormwater Infrastructure Replacement Improvement Project #2 - Sunset Hills Landslide		Sep-24	Dec-25
Novelty Hill Advanced Metering Infrastructure		Oct-24	Aug-25
Pavement Management - Avondale Road (NE 90th Street to Novelty Hill Road)		Oct-24	Feb-27
Event Street Closure		Oct-24	Mar-25
Pavement Mgmt - 154th Ave NE (Redmond Way to 85th St.)		Nov-24	Mar-26
Willows Rd. Watermain Extension		Dec-24	Dec-25
Overlake Regional Stormwater Facilities Phs 3 (Sears Detention Vault Remote Valve Addition)		Dec-24	Dec-25
Programatic & Small Works Projects*			
Facilities ADA Improvements			
ADA Improvements - Transportation Curb and Ramps			
MOC Fuel Tank Removal			
Parks ADA Improvements - Parking Lots and Pathways			
Bridge Deck Overlay - NE 90th Street			

*Programatic projects and small works projects take place at various locations within the City. Schedules for these types of projects are often accelerated and/or do not follow a typical project schedule.