



# **BTIP - Supplemental**

---


## **Business and Technology Investment Program**

July 9, 2024

Michael Marchand, Chief Information Officer

Carmen Hall, Project Management Office Manager





# Existing/Continuing Projects

Project Name	Business Area	Schedule	Cost to Date	Total Cost
Dynamics 365	Finance	2019-2026	\$4,126,176	\$6,289,639
Workforce Management Phase - 2	Human Resources	2019-2025	\$304,266	\$2,451,190
Business Analytics	TIS	2023-2026	\$38,513	\$250,000
CIP Management Software	Public Works	2023-2026	\$69,135	\$1,195,000
Windows 10 Replacement	TIS	2024-2025	\$12,400	\$125,000
Development Services Platform Modernization (Energov)	Planning	2024-2025	\$0	\$770,000
Public Safety Analytics (ForceMetrics)	Police	2024-2025	\$0	\$218,525

# Updates: Ongoing Projects

---



# Dynamics 365 Ph 2



## Purpose

Upgrade and expand the functionality of our finance systems.

## Benefit

- Increased automation
- Improved financial reporting
- Replaces on-premise solution which has reached end of life

## Approach

- Phase 1 upgrade existing functionality
- Phase 2 introduce new functionality
- Combined implementation team using both City and Vendor resources

## Status

- Phase 1 live as of July 2023
- Phase 2 in planning for 2024/2025 delivery

# Workforce Management Ph2



## Purpose

Replace and expand the functionality of our HR systems.

## Benefit

- Automates and simplifies business processes
- Replaces on-premise solution which has reached end of life

## Approach

- Phase 1 implement Timekeeping and Public Safety Scheduling
- Phase 2 implement Core HR and Payroll
- Combined implementation team using both City and Vendor resources

## Status

- Phase 2 is in re-planning with a targeted go live of 2025

# Business Analytics



## Purpose

Deploy an integrated analytics framework

## Benefit

- Uses business data across disparate systems to integrate analytics
- Support Smart City initiatives

## Approach

- Enterprise Data Management (EDM) group is working with functional areas to identify reporting needs

## Status

- EDM is continuing to work with City staff to identify analytics priorities

# CIP Project Management



## Purpose

Implement a CIP specific tool used for managing the documentation, workflow, status, and reporting on all aspects of a CIP portfolio

## Benefit

- Increases predictability and consistency of CIP projects
- Improves decision making
- Reduces risk of audit findings or construction claims

## Approach

- Combined implementation team using both City and Vendor resources

## Status

- Vendor selection (Aurigo) complete and integration discussions are in progress

# Windows 10 Replacement



## Purpose

Upgrade all City computers to Windows 11

## Benefit

- Update systems from end-of-life Win10 operating system
- Better security, additional functionality, vendor support

## Approach

- SME user and technical testing in 2023
- Department by department roll out plan through early 2025

## Status

- SME upgrades are almost complete, scheduling for City departments and staff in progress



# Energov



## Purpose

Upgrade and improve the functionality of City Permitting systems

## Benefit

- Improves customer service
- Reduces complexity of the permitting processes
- Replaces on-premise servers and associated in house support

## Approach

- Combined implementation team using both City and Vendor resources
- Proof of concept for cloud solution and City-wide consolidation through Sandbox testing
- Determine if Energov on cloud continues to meet the City need or if a platform switch is recommended

## Status

- Proof of concept sandbox is in progress – currently working through contracts

# Public Safety Analytics



## Purpose

Better equip Police Officers with essential data while responding to calls by systematically pulling information from multiple internal data sources (ie: Computer Aided Dispatch and Records Management Systems)

## Benefit

- Reduce time and internal labor currently used to manually search in multiple systems
- Provides insights and analytics to identify patterns of activity reports and inform decision making
- More efficiently provides information such as weapons and suspect behavior history - increasing situational awareness for officers and improving response approaches and resource deployment tactics

## Approach

- Project will be managed by TIS Business Solutions staff with partnership with Police and Vendor staff. TIS PMO will support and assist as required

## Status

- Contract currently in review