

## **Evans Creek Relocation**

### **Attachment D – Summary Project History**

- 2013 - Council approves project and project design work started
- 2014 - 30% design completed
- 2015 - Project put on hold pending resolution of property rights
- 2019 - Obtained easement for property and design work begins again
- 2020 - Submit permit applications and complete 30% design updates
- 2021 - Start final design, zoning code updates, and property agreements
- 2023-2024 - Construction