

# Project Schedule

	2021								2022		
Task	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR
Task 1											
Task 2	A B	C			E						
Task 3								H		I	
Task 4			D		E	F		G			
Task 5											J

## Key Milestones

A - Begin development of 2050 BKR model

B - Future Trends discussion/workshop with City staff

C - No action modeling complete; land use alternatives developed by SEPA team

D - Begin evaluating action alternative transportation networks

E - Draft final transportation networks defined; begin full SEPA transportation analysis

F - Refine transportation networks; submit transportation analysis results to SEPA team

G - Receive City comments on transportation networks and SEPA findings

H - Begin transportation impact fee rate study on final project list

I - Prepare transportation impact fee rate study

J - Finalize and package all documentation