



Attachment B

Supplemental Agreement Number 3		Organization and Address BHC Consultants, LLC 1601 5th Ave, Suite 500 Seattle WA 98101	
Original Agreement Number 8509		Phone: 206-505-3400	
Project Number 20021129		Execution Date	Completion Date 12/31/2022
Project Title Wastewater Pump Station No. 12 Rehab.		New Maximum Amount Payable \$ \$882,046	
Description of Work No change			

The Local Agency of City of Redmond

desires to supplement the agreement entered into with BHC Consultants, LLC

and executed on 8/30/2017 and identified as Agreement No. 8509

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

See attached Exhibit A

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the date for completion of the work to read: 12/31/2022

III

Section V, PAYMENT, shall be amended as follows:

See attached Exhibit D

as set forth in the attached Exhibits, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

By: _____

By: _____

Consultant Signature

Approving Authority Signature

Date

Exhibit A

Consultant Fee Determination

Project Name: Pump Station No. 12 - Supplement No. 3
 Project Number: 20021129
 Consultant: BHC Consultants, LLC

NEGOTIATED HOURLY RATES

Classification	Hours	DSC	Overhead 160%	Fee (Profit) 30%	Total Hourly Rate	Total
Principal-In-Charge	82	\$ 95.00	\$152.00	\$28.60	\$276	\$22,599
Project Manager	286	\$ 70.00	\$112.00	\$21.07	\$203	\$58,078
Electrical Engineer	150	\$ 82.00	\$131.20	\$24.68	\$238	\$35,682
Structural Engineer	110	\$ 76.00	\$121.60	\$22.88	\$220	\$24,252
Staff Engineer	136	\$ 41.00	\$65.60	\$12.34	\$119	\$16,176
CAD Manager	120	\$ 59.00	\$94.40	\$17.76	\$171	\$20,539
Project Assistant	124	\$ 38.00	\$60.80	\$11.44	\$110	\$13,670
Admin	30	\$ 46.50	\$74.40	\$14.00	\$134.90	\$4,047
</						

GRAND TOTAL: \$246,964

EXHIBIT D

Subcontracted Work

Project Name: Pump Station No. 12 - Supplement No. 3
Project Number: 20021129
Consultant: BHC Consultants, LLC

The City permits subcontracts for the following portions of work of the Agreement:

Subconsultant	Work Description	Amount
Landau	Geotechnical	\$13,098
KPG	Landscape Architecture	\$6,107
ESA	Archaeological	\$26,044
Total:		\$45,249