Redmond Zoning Code ReWrite – Phase 2

Project Timeline

Q2 & 3 2021

Research & Planning

Coordination with Redmond 2050 and HAP (LRP/HS)

Delivers: Comparative Analysis, Trends, Opportunities, Risks, and Preliminary Concept (**due 10/1**)

Q3 & 4 2021

Individual Component Scoping with Component Team and Authorities

Coordination with Redmond 2050 and HAP (LRP/HS)

Delivers: Recommended Concept and Concept SOW (due 12/31)

Q1 2022

Rough Draft Development

- *Planning Management Testing*
- *Technical Testing*
- *Leadership Review*

Delivers: Recommended Rough Draft (due 4/1)

Q2 2022

Preliminary Draft Recommendations (general component direction and overviews):

- *Planning Management & Leadership Review*
- *Stakeholder Involvement*
- *Community Awareness*

Delivers: Final draft recommendations (due 7/1)

Q3 2022

Amendment Drafting

Delivers: Proposed Draft Code Amendments

Q4 2022

Planning Management Review

Technical Testing (Pre-Tech & SMEs) Leadership Review

Stakeholder Involvement & Community Outreach

Delivers: Final Proposed Code Amendments

Q1 2023

Begin Formal Review

SEPA

Technical Committee

PC & CC

Delivers: Adopted Code Amendments