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Exhibit B, WORK SCHEDULE, is amended to change the date for completion of the work to read:

Exhibit A, SCOPE OF WORK, is hereby changed to read:

By:

Consultant Signature

By:

I

Exhibit C, PAYMENT SCHEDULE, shall be amended as follows:

as set forth in the attached Exhibits, and by this reference made a part of this amendment.
If you concur with this amendment and agree to the changes as stated above, please sign in the appropriate 
spaces below and return to this office for final action.

Amendment No. Organization and Address

Project Number

Description of Work

Project Title New Maximum Amount Payable

Original Agreement Number

Phone:

$

The Local Agency of
desires to amend the agreement entered into with
and executed on and identified as Agreement No.
All provisions in the basic agreement remain in effect except as expressly modified by this amendment.

The changes to the agreement are described as follows:

III

Approving Authority Signature

Date

Execution Date Completion Date

dbrunelle
Cross-Out


	Number:        1 
	Project Number: 401.21212.00410.53421
	Execution Date: 1/17/2025
	Completion Date: 12/31/2026
	Project Title: On-Call Groundwater Monitoring Services
	New Maximum Amount Payable:         600,000
	Description of Work: Support of groundwater monitoring work for Redmond. Work provided by individual task orders with their own scope of work and budget.
	Section 1 SCOPE OF WORK is hereby changed to read 1: No changes to Scope of Work.
	Section IV TIME FOR BEGINNING AND COMPLETION is amended to change the number of calendar days for: No changes to Work Schedule.
	Section V PAYMENT shall be amended as follows 1: No changes to Payment Schedule. Maximum amount payable is increased to $600,000.
	By: 
	By_2: 
	Date: 
	Consultant name and address: Landau Associates, Inc.
130 2nd Ave South
Edmonds WA 98020
	City of Redmond: City of Redmond
	Consultant: Landau Associates, Inc.
	Original agreement date: 1/17/2025
	Contract #: 10694
	Phone: 425-778-0907


