gy Redmond CIP Project Information Sheet

Project Name: 10000 Block of Avondale Road Erosion

Project Status: Existing - Revised Time Frame: 2019-2025

Functional Area(s): Stormwater, Transportation Budget Priority: Healthy and Sustainable
Relevant Plan(s): Utilities Strategic Plan, Transportation Master Plan Citywide Rank: 1

Neighborhood: Bear Creek Functional Area Priority: High

Location: NE 100th Court and Avondale Road

Description:
Stabilize road embankment and repair the stormwater outfall to prevent failure of Avondale Road and/or the sidewalk. Complete in-
stream habitat elements for mitigation and enhancement.

Anticipated Outcomes: Primary: Asset Protection Secondary: Natural Environment
Road embankment is protected from further erosion.

Request: Primary Reason(s):
Increase in project cost for retaining wall and cost escalation due to extended time for King County permitting.

Budget: Prior 2023 2024 2025 2026 2027 2028 Future Total
Original Budget $2,269,458 $2,269,458
Approved Changes -$1,042,457  $2,046,581 $407,401 $1,411,525
Current Approved Budget $1,227,001  $2,046,581 $407,401 $3,680,983
Proposed New Budget $951,909 $185,958 $2,547,218 $406,901 $4,091,986
Proposed changes due to __Scope Change X Schedule Change X Budget Change

Preliminary Design (0-30%) $345,000 $345,000
Right of Way

Design (31-100%) $606,909 $68,051 $15,281 $690,241
Construction $117,907  $2,188,809 $152,433 $2,459,149
Contingency $343,128 $254,468 $597,596
Total $951,909 $185,958  $2,547,218 $406,901 $4,091,986
Cost $6,000 $6,000 $6,000 $6,000 $24,000

Explanation: Wall inspection/repair as needed; permit required monitoring & plant maintenance which will reduce as plants mature.

Proposed Funding Sources: Prior 2023-2028 Future Total )

Stormwater CIP $463,675 $779,668 $1,243,343 I o st
Grant - King County CIP $1,550,000 $1,550,000 W
Grant - Flood District Opportunit $27,147 $27,147 i
Transportation CIP $314,493 $13,911 $328,404

General Fund $146,593 $590,498 $737,091

Real Estate Excise Tax $206,000 $206,000

Total $951,909  $3,140,077 $4,091,986
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