>fRedmond

Amendment NO. Organization and Address
Kronos SaaShr, Inc., A UKG Company
08 3040 Route 22 West, Suite 200
Original Agreement Number Branchburg, NJ 08876
8824 Phone: David Chetlain 503-332-6779
Project Number Execution Date Completion Date
41080901.31 8/29/19 03/31/24
Project Title New Maximum Amount Payable
Workforce Management-Software/System Implementation $ 94,500

Description of Work
This change order reflects changes in scope to complete Phase 2 of the implementation.

The Local Agency of  City of Redmond

desires to amend the agreement entered into with Kronos SaaShr, Inc., A UKG Company

and executed on  8/29/19 and identified as Agreement No. 8824

All provisions in the basic agreement remain in effect except as expressly modified by this amendment.

The changes to the agreement are described as follows:

Exhibit A, SCOPE OF WORK, is hereby changed to read:

Project Change Order Form: Time & Material Services augmenting Phase 2-HCM Fixed Price
a. Project Management Services, 150 hours at $180; not to exceed $27,000

b. Solution Consultant Services, 525 hours at $180; not to exceed $94,500

c. Estimated Travel Expenses, $10,480

All hours billed as consumed

Il
Exhibit B, WORK SCHEDULE, is amended to change the date for completion of the work to read:

1l
Exhibit C, PAYMENT SCHEDULE, shall be amended as follows:

as set forth in the attached Exhibits, and by this reference made a part of this amendment.
If you concur with this amendment and agree to the changes as stated above, please sign in the appropriate
spaces below and return to this office for final action.

By: By:

Consultant Signature Approving Authority Signature

Date


dbrunelle
Cross-Out
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