
CIP Business Case 
Standard Form 

Project Ref # _______ 
Form Rev. 2019-12-06 1 (to be filled in by Construction)

Project Name  _______________________________________________________________________________  

Functional Manager Title Ext. 

Functional Lead Title Ext. 

Department  ______________________________________ 

Functional Area(s)  ___________________________           ___________________________ 

Location (enter address or coordinates, if multiple locations, attach list) 

Geographic Area  ___________________________ 

CIP Status  _____ Exists on 2019-2024 CIP          _____ Proposed in Last CIS (not funded)           _____ New 

Project Type  _________________________ 

Description (1 or 2 sentences) 

Project Scope (list of what’s included) 

Project Management  _____ Construction Division           _____ Functional Area           _____ Other 

Is Real Property support needed?  _____ Yes          _____ No 

IS TIS support needed?  _____ Yes          _____ No 

What other Functional Areas could be impacted by this project? (check all that apply) None 

Facilities  Fire Parks Planning Police 

Stormwater  Transportation Wastewater Water 
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Project Objectives (describe qualitative objectives of the project) 
 

 
Justification 
Why are you proposing this project now? 

 

 
Why is this project a high priority? 

 

 
When would you like this project delivered?  _____________ 
 
How are you expecting this project to be funded? (check all that apply, describe other)  
 
_____ CIP Fund          _____ Grants          _____ Partnership          _____ Other:  _________________________ 
 
How will you measure the quantitative success of the project? 

 

 
Was this project previously approved in the 2021-2024 CIP?  _____ Yes          _____ No 
 
If Yes, has it changed?   _____ Yes          _____ No 
 
Project Readiness 

 Yes  No Do you have staff capacity to support this project? 

 Yes  No Are scope and objectives set? 

 Yes  No Are all external feasibility issues resolved? 

 Yes  No Are other impacted functional areas committed to supporting this project? 
 
If No on any explain.  

 

 
Only projects with all Yes answers will be considered for the CIP. 
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Are there any other issues, conditions or requirements that could impact the ability of this project to proceed 
efficiently through design and construction?  
 
_____ Yes          _____ No. If Yes, explain. 
 

 

 
 
I have reviewed and am approving this project for schedule and cost estimate development. 
 
 
_____________________________________________  ___________ 
Functional Area Manager     Date 
 
 



City of Redmond
Planning Level Opinion of Probable Costs
Roadway Cost Estimate
Project Overview

Project Name:
Project ID: Concept No.:

Created By: Date: 8/11/2021

Reviewed By: Date:

Neighborhood:
Street Class.
Master Plan:

Estimate of 
Probable Costs: $596,400 

Project Map

Major Arterial Street Limits:
Document Link:

Project 
Description
and Scope:

Work in partnership with PSE to upgrade transformers for the City Hall Parking 
Garage and MOC and install 11 new EV charging stations to accommodate 20+ EVs. 
Proposed locations for EV chargers include: 10 in City Hall Garage and 1 at MOC. This 
is a foundational action as the City begins to electrify the vehicle fleet in support of 
Environmental Sustainability Action Plan goals and Council's Climate Emergency 
Declaration. 

Sustainability EV Charging Infrastructure  11 towers

LAS

Bear Creek Primary Street:
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	Project Name: Environmental Sustainability - Add Infrastructure for Electric Vehicle Charging
	Functional Manager: Lee Ann Skipton
	Project Objectives describe qualitative objectives of the project: Upgrade power supply at two municipal sites to support EV fleet needs thru 2050. Include addition of 11 new EV charging stations (2 vehicles per station) to support 4 existing and 19 planned electric vehicle purchases by 2023. Additional stations will be added in future CIP requests. This strategy is intended to keep charging station installation one year ahead of Green Fleet goals while remaining flexible to changes in operations, goals, or market trends.  Infrastructure is a foundational action as the City continues to electrify more of the vehicle fleet.
	Why are you proposing this project now: We have EV vehicles currently operating in our fleet without proper charging infrastructure. We are delaying the purchase of additional EVs due to infrastructure and support issues. 
	Why is this project a high priority: Lack of charging infrastructure is the sole barrier to achieving fleet budget program targets. Fleet electrification is key strategy to reduce emissions in the Green Fleet & Zero Emission plans. 
	Date: 08/11/2021
	Functional Manager Title: Facilities Manager
	Functional Lead Extension: 
	Functional Manager Ext: 
	CIP Status: New
	Functional Area 2: [ ]
	Functional Lead: Quinn Kuhnhausen
	Functional Lead Title: Facilities Supervisor
	Location: Municipal Campus Parking Garage & MOC
	Geographic Area: [Citywide]
	Project Management: Proposed
	Real Property: No
	TIS: Yes
	FA - None: Off
	Quantitative Success: Progress toward greenhouse gas emission reduction targets within the Environmental Sustainability Action Plan. 
	Previous CIP: No
	Project Changed: No
	Staff capacity: Yes
	Scope and Objectives: Yes
	External Feasibility: Yes
	Other Functional Areas: Yes
	Other Issues: No
	Explain No - other issues: 
	Explain No - Project Readiness: 
	FA - Stormwater: Yes
	Functional Area Manager Authorization: Lee Ann Skipton
	FA - Police: Yes
	FA - Transportation: Yes
	FA - Water: Yes
	FA - Wastewater: Yes
	Functional Area 1: [General Government/Facilities]
	Department: [Parks]
	Project Scope list of whats included: Install transformers, electric panels, and 11 new EV charging stations (10 Municipal Garage, 1 MOC) 
Long term infrastructure scope to support Zero Emission & Green Fleet goals through 2050 $381,150
 - upgrade of PSE transformers and power supplies 
 - trenching & conduit - from PSE to building & from new Panel to each charging site
 - upgraded building electrical panel 
Near term vehicle purchasing scope to support Fleet budget Program measures for 21-22 approved budget & '23 forecast purchases $215,250
 - EV charging station equipment and installation
 - Striping, painting, and signage
	Description: Increase electrical capacity (transformer & panel) to add charging stations for existing EV fleet.  Prepare for Green Fleet targets to support of ESAP & Climate Emergency Declaration. 
	Delivery Year: [2022]
	Funding - explain other: Microsoft $40K
	Project Type: [New infrastructure]
	Project Ref: 
	Funding CIP: Yes
	Funding Grants: Yes
	Funding Partnership: Off
	Funding Other: Yes
	FA - Facilities: Yes
	FA - Fire: Yes
	FA - Parks: Yes
	FA - Planning: Yes


