
Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the date of agreement 
expiration to read:

Section II, SCOPE OF WORK, is hereby changed to read:

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces 
below and return to this office for final action.

By:

Consultant Signature

By:

I

Section V, PAYMENT, shall be amended as follows:

Supplemental Agreement
Number

Organization and Address

Project Number

Description of Work

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

and executed on

The Local Agency of
desires to supplement the agreement entered into with

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

Project Title New Maximum Amount Payable

Original Agreement Number

Phone:

and identified as Agreement No.

$

The changes to the agreement are described as follows:

II

III

Approving Authority Signature

Date

Execution Date Completion Date

Attachment A


	Number: 1
	Project Number: 20021207.01.01.03
	Completion Date: December 31, 2022
	Project Title: Bridge Engineering On-Call Consultant Support
	New Maximum Amount Payable: $450,000
	Description of Work: Provide bridge engineering services and technical support during the construction of the pedestrian bridges at Overlake Village and Redmond Technology Center light rail stations.
	Section 1 SCOPE OF WORK is hereby changed to read 1: There are no changes to the original scope of work; however, the Redmond Technology Station bridge is no longer being built by Sound Transit on the E360 contract. Microsoft is funding the bridge and contracted directly with Kiewit to build. The City will still be the ultimate owner of the bridge. 
	Section IV TIME FOR BEGINNING AND COMPLETION is amended to change the number of calendar days for: December 31, 2022
	Section V PAYMENT shall be amended as follows 1: Agreement amount is increased by $150,000 for a new total of $450,000. Consultant rates, reimbursables, and construction support estimate is included 
	By: 
	By_2: 
	Consultant name and address: Integrity Structural Engineering, PLLC
4124 Interlake Ave. N.
Seattle, WA 98103
	City of Redmond: City of Redmond
	Consultant: Integrity Structural Engineering, PLLC
	Original agreement date: August 2, 2016
	Contract #: 8184
	Phone: 206-547-1379


