
Research & Planning

Q1
2020

Component Scoping

Q2
2020

Component Draft

Technical Testing by staff

Q3
2020

Stakeholder Feedback

Amendment Drafting

Q4 2020 and

Q1 2021

Technical Testing

Q1
2021

Stakeholder Involvement

Community Involvement

Board and Commission 
Briefings

Technical Committee

Q2
2021

Formal Review
Technical Committee
Planning Commission

Q3 and Q4
2021

City Council 
Review & Action

Q1
2022
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