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Exhibit B, WORK SCHEDULE, is amended to change the date for completion of the work to read:

Exhibit A, SCOPE OF WORK, is hereby changed to read:

By:

Consultant Signature

By:

I

Exhibit C, PAYMENT SCHEDULE, shall be amended as follows:

as set forth in the attached Exhibits, and by this reference made a part of this amendment.
If you concur with this amendment and agree to the changes as stated above, please sign in the appropriate 
spaces below and return to this office for final action.

Amendment No. Organization and Address

Project Number

Description of Work

Project Title New Maximum Amount Payable

Original Agreement Number

Phone:

$

The Local Agency of
desires to amend the agreement entered into with
and executed on and identified as Agreement No.
All provisions in the basic agreement remain in effect except as expressly modified by this amendment.

The changes to the agreement are described as follows:

III

Approving Authority Signature

Date

Execution Date Completion Date

City of Redmond Master Services Agreement 8824, Amendment 2, Attachment A

dbrunelle
Cross-Out


	Number:          2
	Project Number:    41080901.31             
	Execution Date:      8/20/19
	Completion Date:      12/31/22
	Project Title: Workforce Management-Software/System Implementation
	New Maximum Amount Payable:                     $1,237,170                             
	Description of Work: Termination of Workforce Central SaaS agreement and upgrade to Workforce Dimensions SaaS. Add implementation services with Kronos, Inc. per the attached scope of work and order form.  
	Section 1 SCOPE OF WORK is hereby changed to read 1: Order Form for Workforce Central SaaS is being replaced by the Order Form for Workforce Dimensions SaaS, Exhibit A: Scope of Work and Exhibit B: Order Form.  The Workforce Central Agreement is being replaced with the Workforce Dimensions Agreement, Exhibit C.
	Section IV TIME FOR BEGINNING AND COMPLETION is amended to change the number of calendar days for: Support and maintenance agreement extended to 12/31/2022.

	Section V PAYMENT shall be amended as follows 1: The maximum amount payable under this contract shall be increased by $592,146 to a new total amount of $1,237,170. Payment schedule is addressed in Exhibit A: Scope of Work.
	By: 
	By_2: 
	Date: 
	Consultant name and address: Kronos, Inc.
900 Chelmsford
Lowell, MA 01851
	City of Redmond: City of Redmond
	Consultant: Kronos, Inc.
	Original agreement date: 10/2/18
	Contract #:       8824
	Phone: 206-595-5412(Daniel Crabtree)


