


Sound Transit

ISSUING COMPANY AND REMITTANCE ADDRESS Invoice NO.

19.1
Sound Transit 
401 S. Jackson St DATE

Seattle, WA  98104
Tel: (206) 398-5191 1/28/2021
Fax: (206) 903-7463
Attn: Julie Elsom PURCHASE ORDER NUMBER 

Redmond Community Facilities District (CFD) 134088 ON
City of Redmond 
MS: 35FN PERIOD COVERED

15670 NE 85th Street From: 7/13/2016 To: 12/31/2020
Redmond, WA 98073
(425) 556-2186

PROJECT TITLE TOTAL

INVOICE

Contract Number RTA/GA 0143-11 AMOUNT 5,551,662.56$           

Progress Payment Number 19.1

Total To Date: 7,592,551.88$   
Total Previously Invoiced: 2,040,889.32$   
Amount This Invoice: 5,551,662.56$   

Amount Paid to Date: 2,040,889.32$   
Amount Outstanding: 5,551,662.56$   

Original Contract Amount: 8,498,789.00$   
Approved Change Orders: -$                   
Total Authorized Contract Amount 8,498,789.00$   

Remaining Contract Amount 906,237.12$      
Contingency -$                   

I certify that the charges invoiced are true and correct and include only such charges
as were directly incurred in the performance of work on the project, have not been previously
submitted, and are in accordance with terms of the Agreement.

John Arnesen, Project Manager Ext 5418  
Design, Engineering, and Construction Management 

OTC Funding Agreement 

Billing Summary
To Date 
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Activity ID Activity Name Original
Duration

Remaining
 Duration

Schedule %
Complete

Start Finish Total
Float

SR 520 to Overlake Transit Center (E360 Design-Build) - Baseline (Rev 2) - 2020-11 UpdateSR 520 to Overlake Transit Center (E360 Design-Build) - Baseline (Rev 2) - 2020-11 Update 1116 34 100% 13-Jul-16 A 20-Jan-21 -26

Base ContractBase Contract 1116 34 100% 13-Jul-16 A 20-Jan-21 -26

DesignDesign 433 34 100% 13-Jul-16 A 20-Jan-21 -35

Design and EngineeringDesign and Engineering 433 34 100% 13-Jul-16 A 20-Jan-21 -35

DP013 Facilities - Overlake Transit Center (OTC) Station & GarageDP013 Facilities - Overlake Transit Center (OTC) Station & Garage 433 0 100% 13-Jul-16 A 06-Apr-18 A

D.13.10 Facilities - OTC Design - 30% Submittal 67 0 100% 13-Jul-16 A 18-Oct-16 A

D.13.30 Facilities - OTC Design - 60% Submittal 118 0 100% 19-Oct-16 A 12-May-17 A

D.13.20 Facilities - OTC Design - 30% ST Review 30 0 100% 19-Oct-16 A 17-Nov-16 A

D.13.21 Facilities - OTC Design - 30% Submittal - Comment Resolution 10 0 100% 18-Nov-16 A 18-Jan-17 A

D.13.40 Facilities - OTC Design - 60% ST Review 30 0 100% 13-May-17 A 20-Jun-17 A

D.13.50 Facilities - OTC Design - 100% Submittal 51 0 100% 15-May-17 A 20-Oct-17 A

D.13.41 Facilities - OTC Design - 60% Submittal - Comment Resolution 10 0 100% 21-Jun-17 A 20-Oct-17 A

D.13.60 Facilities - OTC Design - 100% ST Review 30 0 100% 21-Oct-17 A 27-Nov-17 A

D.13.70 Facilities - OTC Design - IFC Submittal 52 0 100% 23-Oct-17 A 01-Mar-18 A

D.13.61 Facilities - OTC Design - 100% Submittal - Comment Resolution 10 0 100% 28-Nov-17 A 22-Dec-17 A

D.13.80 Facilities - OTC Design - IFC Validation & Approval Process 15 0 100% 02-Feb-18 A 06-Apr-18 A

D.13.90 Facilities - OTC Design - IFC Comments - KH Address 5 0 100% 20-Feb-18 A 12-Mar-18 A

D.13.100 Facilities - OTC Design - IFC Comments - ST Approve 5 0 100% 13-Mar-18 A 30-Mar-18 A

DP017 Facilities - Overlake Transit Center Pedestrian Bridge (OTCPB) Substructure DesignDP017 Facilities - Overlake Transit Center Pedestrian Bridge (OTCPB) Substructure Design 254 0 100% 11-Aug-16 A 28-Dec-16 A

D.17.00 OTC Design 254 0 100% 11-Aug-16 A 28-Dec-16 A

D.17.10 Facilities - OTC Ped Bridge Substructure Design - 30% Submittal 30 0 100% 11-Aug-16 A 17-Oct-16 A

D.17.90 Facilities - OTC Ped Bridge Substructure Design - STOP WORK per REC-00076 LTR 005 1 0 100% 18-Oct-16 A 28-Dec-16 A

D.17.100 Facilities - OTC Ped Bridge Substructure Design - ELIMINATED per REC-00194 LTR 021 0 0 100% 28-Dec-16 A

DP018 Facilities - Overlake Transit Center Pedestrian Bridge (OTCPB) Superstructure & Finish DesignDP018 Facilities - Overlake Transit Center Pedestrian Bridge (OTCPB) Superstructure & Finish Design 189 34 100% 28-Jul-16 A 20-Jan-21 -35

D.18.10 Facilities - OTC Ped Bridge Superstructure Design - 30% Submittal 40 0 100% 28-Jul-16 A 17-Oct-16 A

D.18.90 Facilities - OTC Ped Bridge Superstructure Design - STOP WORK per REC-00076 LTR 005 1 0 100% 18-Oct-16 A 28-Dec-16 A

D.18.100 Facilities - OTC Ped Bridge Superstructure Design - ELIMINATED per REC-00194 LTR 021 0 0 100% 28-Dec-16 A

D.18.110 Facilities - OTC Ped Bridge Design - Pending CNRFP per REC-00194 85 34 100% 29-Dec-16 A 20-Jan-21 -35

ConstructionConstruction 631 25 100% 05-Jun-18 A 06-Jan-21 -17

WA #6 - Overlake Transit CenterWA #6 - Overlake Transit Center 631 25 100% 05-Jun-18 A 06-Jan-21 -17

CivilCivil 629 10 100% 05-Jun-18 A 14-Dec-20 -115

OTC.S.P.0100 OTC.S - Plat - Civil - Earthwork 5 0 100% 05-Jun-18 A 13-Jun-18 A

OTC.S.100 OTC.S - Site - Civil - North Plaza - Earthwork at Ramp 3 0 100% 20-Aug-18 A 23-Aug-18 A

OTC.S.120 OTC.S - Site - Civil - Flyer Stop - Earthwork at Ramp 5 0 100% 05-Sep-18 A 18-Sep-18 A

OTC.S.P.0170 OTC.S - Plat - Civil - Grading for Grade Beams and Footings 10 0 100% 16-Nov-18 A 03-May-19 A

OTC.S.P.0220 OTC.S - Plat - Civil - Backfill North Station SOG 7 0 100% 18-Mar-19 A 19-Mar-19 A

OTC.S.P.0230 OTC.S - Plat - Civil - Backfill South Station SOG 7 0 100% 28-Mar-19 A 03-Jun-19 A

OTC.LOB.100 OTC.LOB - Civil - Excavate Footings LOE w/3-day weather impact 8 0 100% 08-Jan-20 A 29-Jan-20 A

OTC.LOB.100.10 OTC.LOB - Civil - Excavate Footings - Start Work (1d Jan Rain Impact) 3 0 100% 08-Jan-20 A 10-Jan-20 A

OTC.LOB.100.20 OTC.LOB - Civil - Excavate Footings - Resume Work (1d Jan Rain Impact) 5 0 100% 17-Jan-20 A 23-Jan-20 A

OTC.LOB.320 OTC.LOB - Civil - Underground Utilities 10 0 100% 22-Jan-20 A 31-Jan-20 A

OTC.LOB.100.30 DSC Over Excavation and Grade for Footings (2d Jan Rain Impact) 5 0 100% 24-Jan-20 A 29-Jan-20 A

OTC.LOB.360 OTC.LOB - Civil - Concrete Paving (LOE) 15 0 100% 23-Sep-20 A 06-Nov-20 A

OTC.LOB.360.10 OTC.LOB - Civil - Concrete Paving Start Work 5 0 100% 23-Sep-20 A 24-Sep-20 A

OTC.LOB.360.20 OTC.LOB - Civil - Concrete Paving Resume Work 5 0 100% 28-Sep-20 A 06-Nov-20 A
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20-Jan-21, SR 520 to Overlake Transit Center (E360 Design-Build) - Baseline (Rev 2) - 2020-11 Update

20-Jan-21, Base Contract

20-Jan-21, Design

20-Jan-21, Design and Engineering

06-Apr-18 A, DP013 Facilities - Overlake Transit Center (OTC) Station & Garage

Facilities - OTC Design - 30% Submittal

Facilities - OTC Design - 60% Submittal

Facilities - OTC Design - 30% ST Review

Facilities - OTC Design - 30% Submittal - Comment Resolution

Facilities - OTC Design - 60% ST Review

Facilities - OTC Design - 100% Submittal

Facilities - OTC Design - 60% Submittal - Comment Resolution

Facilities - OTC Design - 100% ST Review

Facilities - OTC Design - IFC Submittal

Facilities - OTC Design - 100% Submittal - Comment Resolution

Facilities - OTC Design - IFC Validation & Approval Process

Facilities - OTC Design - IFC Comments - KH Address

Facilities - OTC Design - IFC Comments - ST Approve

28-Dec-16 A, DP017 Facilities - Overlake Transit Center Pedestrian Bridge (OTCPB) Substructure Design

OTC Design

Facilities - OTC Ped Bridge Substructure Design - 30% Submittal

Facilities - OTC Ped Bridge Substructure Design - STOP WORK per REC-00076 LTR 005

Facilities - OTC Ped Bridge Substructure Design - ELIMINATED per REC-00194 LTR 021

20-Jan-21, DP018 Facilities - Overlake Transit Center Pedestrian Bridge (OTCPB) Superstructure & Finish Design

Facilities - OTC Ped Bridge Superstructure Design - 30% Submittal

Facilities - OTC Ped Bridge Superstructure Design - STOP WORK per REC-00076 LTR 005

Facilities - OTC Ped Bridge Superstructure Design - ELIMINATED per REC-00194 LTR 021

Facilities - OTC Ped Bridge Design - Pending CNRFP per REC-00194

06-Jan-21, Construction

06-Jan-21, WA #6 - Overlake Transit Center

14-Dec-20, Civil

OTC.S - Plat - Civil - Earthwork

OTC.S - Site - Civil - North Plaza - Earthwork at Ramp

OTC.S - Site - Civil - Flyer Stop - Earthwork at Ramp

OTC.S - Plat - Civil - Grading for Grade Beams and Footings

OTC.S - Plat - Civil - Backfill North Station SOG

OTC.S - Plat - Civil - Backfill South Station SOG

OTC.LOB - Civil - Excavate Footings LOE w/3-day weather impact

OTC.LOB - Civil - Excavate Footings - Start Work (1d Jan Rain Impact)

OTC.LOB - Civil - Excavate Footings - Resume Work (1d Jan Rain Impact)

OTC.LOB - Civil - Underground Utilities

DSC Over Excavation and Grade for Footings (2d Jan Rain Impact)

OTC.LOB - Civil - Concrete Paving (LOE)

OTC.LOB - Civil - Concrete Paving Start Work

OTC.LOB - Civil - Concrete Paving Resume Work

E360 Full Schedule E360 - CBD for OTC Pedestrian Bridge Printed: 31-Dec-20; Page 1 of 5

Start Date: 13-Jul-16

Finish Date: 26-Jun-21

Data Date: 01-Dec-20

Run Date: 31-Dec-20

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

South Bellevue to Overlake Transit Center

E360 100% CPM Monthly Update Schedule

CFD for OTC Pedestrian Bridge Activities

Layout:  E360 - CBD for OTC Pedestrian Bridge

TASK filter: E360 - CFD for OTC Pedestrian Bridge.

Date Revision Checked Approved

ConstructionConstruction 631 25 100% 05-Jun-18 A 06-Jan-21 -17

WA #6 - Overlake Transit CenterWA #6 - Overlake Transit Center 631 25 100% 05-Jun-18 A 06-Jan-21 -17

CivilCivil 629 10 100% 05-Jun-18 A 14-Dec-20 -115

OTC.S.P.0100 OTC.S - Plat - Civil - Earthwork 5 0 100% 05-Jun-18 A 13-Jun-18 A

OTC.S.100 OTC.S - Site - Civil - North Plaza - Earthwork at Ramp 3 0 100% 20-Aug-18 A 23-Aug-18 A

OTC.S.120 OTC.S - Site - Civil - Flyer Stop - Earthwork at Ramp 5 0 100% 05-Sep-18 A 18-Sep-18 A

OTC.S.P.0170 OTC.S - Plat - Civil - Grading for Grade Beams and Footings 10 0 100% 16-Nov-18 A 03-May-19 A

OTC.S.P.0220 OTC.S - Plat - Civil - Backfill North Station SOG 7 0 100% 18-Mar-19 A 19-Mar-19 A

OTC.S.P.0230 OTC.S - Plat - Civil - Backfill South Station SOG 7 0 100% 28-Mar-19 A 03-Jun-19 A

OTC.LOB.100 OTC.LOB - Civil - Excavate Footings LOE w/3-day weather impact 8 0 100% 08-Jan-20 A 29-Jan-20 A

OTC.LOB.100.10 OTC.LOB - Civil - Excavate Footings - Start Work (1d Jan Rain Impact) 3 0 100% 08-Jan-20 A 10-Jan-20 A

OTC.LOB.100.20 OTC.LOB - Civil - Excavate Footings - Resume Work (1d Jan Rain Impact) 5 0 100% 17-Jan-20 A 23-Jan-20 A

OTC.LOB.320 OTC.LOB - Civil - Underground Utilities 10 0 100% 22-Jan-20 A 31-Jan-20 A

OTC.LOB.100.30 DSC Over Excavation and Grade for Footings (2d Jan Rain Impact) 5 0 100% 24-Jan-20 A 29-Jan-20 A

OTC.LOB.360 OTC.LOB - Civil - Concrete Paving (LOE) 15 0 100% 23-Sep-20 A 06-Nov-20 A

OTC.LOB.360.10 OTC.LOB - Civil - Concrete Paving Start Work 5 0 100% 23-Sep-20 A 24-Sep-20 A

OTC.LOB.360.20 OTC.LOB - Civil - Concrete Paving Resume Work 5 0 100% 28-Sep-20 A 06-Nov-20 A

06-Jan-21, Co

06-Jan-21, WA

14-Dec-20, Civi

OTC.S - Plat - Civil - Earthwork

OTC.S - Site - Civil - North Plaza - Earthwork at Ramp

OTC.S - Site - Civil - Flyer Stop - Earthwork at Ramp

OTC.S - Plat - Civil - Grading for Grade Beams an

OTC.S - Plat - Civil - Backfill North Station SOG

OTC.S - Plat - Civil - Backfill South Station SOG

OTC.LOB - Civil - Excavate Footin

OTC.LOB - Civil - Excavate Footing

OTC.LOB - Civil - Excavate Footing

OTC.LOB - Civil - Underground Ut

DSC Over Excavation and Grade 

OTC.LOB - Civil - 

OTC.LOB - Civil - Co

OTC.LOB - Civil - 



Activity ID Activity Name Original
Duration

Remaining
 Duration

Schedule %
Complete

Start Finish Total
Float

OTC.LOB.380 OTC.LOB - Civil - Landscaping and Restoration 10 2 0% 23-Nov-20 A 14-Dec-20 -115

OTC.LOB.370 OTC.LOB - Civil - Install lrrigation 10 10 0% 01-Dec-20 14-Dec-20 -121

StructuresStructures 590 0 100% 12-Jun-18 A 11-Nov-20 A

Station/Leased OfficeStation/Leased Office 590 0 100% 12-Jun-18 A 11-Nov-20 A

OTC.S.P.0110 OTC.S - Plat - Struct. - FRP Track Wall B6 Footings North 779+00 - 784+40 8 0 100% 12-Jun-18 A 20-Jun-18 A

OTC.S.P.0130 OTC.S - Plat - Struct. - FRP Track Walls B6 North 779+00 - 784+40 15 0 100% 12-Jun-18 A 01-Aug-18 A

OTC.S.P.0120 OTC.S - Plat - Struct. - FRP Track Wall B6 Footings South 770+00 - 779+00 8 0 100% 21-Jun-18 A 01-Aug-18 A

OTC.S.P.0140 OTC.S - Plat - Struct. - FRP Track Walls B6 South 770+00 - 779+00 15 0 100% 26-Jun-18 A 07-Aug-18 A

OTC.S.P.0150 OTC.S - Plat - Struct. - Backfill and Cure Track Walls B6 North 779+00 - 784+40 7 0 100% 03-Aug-18 A 09-Aug-18 A

OTC.S.P.0160 OTC.S - Plat - Struct. - Backfill and Cure Track Walls B6 South 770+00 - 779+00 3 0 100% 10-Aug-18 A 14-Aug-18 A

OTC.S.110 OTC.S - Site - Struct. - North Plaza - FRP Ramp Foundation 6 0 100% 28-Aug-18 A 14-Sep-18 A

OTC.S.130 OTC.S - Site - Struct. - North Plaza - FRP Ramp Walls 15 0 100% 14-Sep-18 A 28-Feb-19 A

OTC.S.220 OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Foundation *MSPB* 6 0 100% 17-Sep-18 A 24-Sep-18 A

OTC.S.240 OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Walls - Start *MSPB* 15 0 100% 25-Sep-18 A 05-Feb-19 A

OTC.S.V.130 OTC.S - VCT - Struct. - FRP Footings (East) incl. Elev. 7 0 100% 24-Oct-18 A 31-Oct-18 A

OTC.S.V.100 OTC.S - VCT - Struct. - FRP Footings (West) 8 0 100% 27-Nov-18 A 30-Nov-18 A

OTC.S.V.140 OTC.S - VCT - Struct. - FRP Elevator Walls (East) 6 0 100% 13-Dec-18 A 21-Dec-18 A

OTC.S.P.0180 OTC.S - Plat - Struct. - FRP North Station Grade Beams and Footings 8 0 100% 27-Dec-18 A 29-Jan-19 A

OTC.S.V.110 OTC.S - VCT - Struct. - FRP Elevator Walls (West) 5 0 100% 09-Jan-19 A 11-Jan-19 A

OTC.S.P.0190 OTC.S - Plat - Struct. - FRP South Station Grade Beams and Footings - Start 8 0 100% 19-Jan-19 A 05-Feb-19 A

OTC.S.P.440 OTC.S - Plat - Struct. - FRP South Station Grade Beams and Footings - Finish 8 0 100% 18-Feb-19 A 10-May-19 A

OTC.S.P.0290 OTC.S - Plat - Struct. - FRP North Station SOG 8 0 100% 20-Mar-19 A 02-Apr-19 A

OTC.S.140 OTC.S - Site - Struct. - North Plaza - Backfill and Cure Ramp Walls 7 0 100% 21-Mar-19 A 28-Mar-19 A

OTC.S.AB.100 OTC.S - Anc. Bldgs. - Struct. - S. Anc. - FRP Foundations 5 0 100% 26-Mar-19 A 30-Mar-19 A

OTC.S.P.0300 OTC.S - Plat - Struct. - FRP South Station SOG 8 0 100% 27-Mar-19 A 06-Jul-19 A

OTC.S.V.150 OTC.S - VCT - Struct. - Erect Steel 25 0 100% 15-Apr-19 A 31-May-19 A

OTC.S.AB.140 OTC.S - Anc. Bldgs. - Struct. - S. Anc. - FRP SOG 5 0 100% 30-Apr-19 A 06-May-19 A

OTC.S.AB.160 OTC.S - Anc. Bldgs. - Struct. - S. Anc. - Install Framing 5 0 100% 20-May-19 A 15-Jul-19 A

OTC.S.P.0200 OTC.S - Plat - Struct. - Erect Canopy Steel 20 0 100% 17-Jun-19 A 22-Aug-19 A

OTC.S.150 OTC.S - Site - Struct. - North Plaza - FRP Ramp Slab 5 0 100% 01-Jul-19 A 08-Jul-19 A

OTC.S.V.180 OTC.S - VCT - Struct. - Install Stair 1 and Stair 3 (LOE) 20 0 100% 08-Jul-19 A 09-Jul-20 A

OTC.S.V.180.10 OTC.S - VCT - Struct. - Install Stair 1 and Stair 3 10 0 100% 08-Jul-19 A 06-Sep-19 A

OTC.S.160 OTC.S - Site - Struct. - North Plaza - FRP Ramp Stairs 5 0 100% 18-Jul-19 A 12-Sep-19 A

OTC.S.P.0280 OTC.S - Plat - Struct. - Install Plat Edge 10 0 100% 22-Jul-19 A 26-Jul-19 A

OTC.S.V.160 OTC.S - VCT - Struct. - Column Pour Backs 1 0 100% 05-Aug-19 A 19-Aug-19 A

OTC.S.P.480 OTC Steel Certifications 10 0 100% 23-Aug-19 A 06-Sep-19 A

OTC.S.P.0240 OTC.S - Plat - Struct. - Pourback SOG Diamonds 3 0 100% 23-Aug-19 A 23-Aug-19 A

OTC.S.P.0320 OTC.S - Plat - Struct. - Erect North Ticketing Kiosk Steel 5 0 100% 03-Sep-19 A 08-Sep-19 A

OTC.S.190 OTC.S - Site - Struct. - Yard - FRP Foundation (LOE) 3 0 100% 04-Sep-19 A 20-May-20 A

OTC.S.190.10 OTC.S - Site - Struct. - Yard - FRP Foundations 3 0 100% 04-Sep-19 A 15-Jan-20 A

OTC.S.P.0310 OTC.S - Plat - Struct. - Install Ticketing Kiosk Framing 10 0 100% 09-Sep-19 A 27-Sep-19 A

OTC.S.170 OTC.S - Site - Struct. - North/South Plaza - FRP Landscape Footings 6 0 100% 07-Oct-19 A 02-Mar-20 A

OTC.S.180 OTC.S - Site - Struct. - North/South Plaza - FRP Landscape Walls 20 0 100% 21-Oct-19 A 05-Mar-20 A

OTC.S.240.11 OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Walls - Finish *MSPB* 5 0 100% 07-Jan-20 A 13-Mar-20 A

OTC.LOB.110 OTC.LOB - Struct. - FRP Footings (1d Jan, 1d Feb Rain Impact) 5 0 100% 30-Jan-20 A 07-Feb-20 A

OTC.LOB.150 OTC.LOB - Struct. - FRP Curbs 5 0 100% 10-Feb-20 A 18-Feb-20 A
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OTC.LOB - Civil - Landscaping and Restoration

OTC.LOB - Civil - Install lrrigation

11-Nov-20 A, Structures

11-Nov-20 A, Station/Leased Office

OTC.S - Plat - Struct. - FRP Track Wall B6 Footings North 779+00 - 784+40

OTC.S - Plat - Struct. - FRP Track Walls B6 North 779+00 - 784+40

OTC.S - Plat - Struct. - FRP Track Wall B6 Footings South 770+00 - 779+00

OTC.S - Plat - Struct. - FRP Track Walls B6 South 770+00 - 779+00

OTC.S - Plat - Struct. - Backfill and Cure Track Walls B6 North 779+00 - 784+40

OTC.S - Plat - Struct. - Backfill and Cure Track Walls B6 South 770+00 - 779+00

OTC.S - Site - Struct. - North Plaza - FRP Ramp Foundation

OTC.S - Site - Struct. - North Plaza - FRP Ramp Walls

OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Foundation *MSPB*

OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Walls - Start *MSPB*

OTC.S - VCT - Struct. - FRP Footings (East) incl. Elev.

OTC.S - VCT - Struct. - FRP Footings (West)

OTC.S - VCT - Struct. - FRP Elevator Walls (East)

OTC.S - Plat - Struct. - FRP North Station Grade Beams and Footings

OTC.S - VCT - Struct. - FRP Elevator Walls (West)

OTC.S - Plat - Struct. - FRP South Station Grade Beams and Footings - Start

OTC.S - Plat - Struct. - FRP South Station Grade Beams and Footings - Finish

OTC.S - Plat - Struct. - FRP North Station SOG

OTC.S - Site - Struct. - North Plaza - Backfill and Cure Ramp Walls

OTC.S - Anc. Bldgs. - Struct. - S. Anc. - FRP Foundations

OTC.S - Plat - Struct. - FRP South Station SOG

OTC.S - VCT - Struct. - Erect Steel

OTC.S - Anc. Bldgs. - Struct. - S. Anc. - FRP SOG

OTC.S - Anc. Bldgs. - Struct. - S. Anc. - Install Framing

OTC.S - Plat - Struct. - Erect Canopy Steel

OTC.S - Site - Struct. - North Plaza - FRP Ramp Slab

OTC.S - VCT - Struct. - Install Stair 1 and Stair 3 (LOE)

OTC.S - VCT - Struct. - Install Stair 1 and Stair 3

OTC.S - Site - Struct. - North Plaza - FRP Ramp Stairs

OTC.S - Plat - Struct. - Install Plat Edge

OTC.S - VCT - Struct. - Column Pour Backs

OTC Steel Certifications

OTC.S - Plat - Struct. - Pourback SOG Diamonds

OTC.S - Plat - Struct. - Erect North Ticketing Kiosk Steel

OTC.S - Site - Struct. - Yard - FRP Foundation (LOE)

OTC.S - Site - Struct. - Yard - FRP Foundations

OTC.S - Plat - Struct. - Install Ticketing Kiosk Framing

OTC.S - Site - Struct. - North/South Plaza - FRP Landscape Footings

OTC.S - Site - Struct. - North/South Plaza - FRP Landscape Walls

OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Walls - Finish *MSPB*

OTC.LOB - Struct. - FRP Footings (1d Jan, 1d Feb Rain Impact)

OTC.LOB - Struct. - FRP Curbs

E360 Full Schedule E360 - CBD for OTC Pedestrian Bridge Printed: 31-Dec-20; Page 2 of 5

Start Date: 13-Jul-16

Finish Date: 26-Jun-21

Data Date: 01-Dec-20

Run Date: 31-Dec-20

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

South Bellevue to Overlake Transit Center

E360 100% CPM Monthly Update Schedule

CFD for OTC Pedestrian Bridge Activities

Layout:  E360 - CBD for OTC Pedestrian Bridge

TASK filter: E360 - CFD for OTC Pedestrian Bridge.

Date Revision Checked Approved



Activity ID Activity Name Original
Duration

Remaining
 Duration

Schedule %
Complete

Start Finish Total
Float

OTC.LOB.340 OTC.LOB - Struct. - Footing Cure 5 0 100% 18-Feb-20 A 22-Feb-20 A

OTC.LOB.120 OTC.LOB - Struct. - FRP SOG w/3-day weather impact 8 0 100% 19-Feb-20 A 21-Feb-20 A

OTC.LOB.350 OTC.LOB - Struct. - SOG Cure 5 0 100% 21-Feb-20 A 25-Feb-20 A

OTC.LOB.130 OTC.LOB - Struct. - Erect Steel 10 0 100% 26-Feb-20 A 20-Mar-20 A

OTC.S.250 OTC.S - Site - Struct. - Flyer Stop - Backfill and Cure Ramp Walls 7 0 100% 16-Mar-20 A 20-Mar-20 A

OTC.LOB.140 OTC.LOB - Struct. - Column Pour-Backs 5 0 100% 17-Mar-20 A 17-Mar-20 A

OTC.S.260 OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Slab *MSPB* (LOE) 5 0 100% 23-Mar-20 A 14-May-20 A

OTC.S.260.10 OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Slab *MSPB* - Pre-Stop Work REC-05610 5 0 100% 23-Mar-20 A 03-Apr-20 A

OTC.LOB.160 OTC.LOB - Struct. - Frame Walls 10 0 100% 30-Mar-20 A 26-May-20 A

OTC.LOB.160.10 OTC.LOB - Struct. - Frame Walls Pre-Stop Work REC-05610 5 0 100% 30-Mar-20 A 03-Apr-20 A

OTC.LOB.160.20 OTC.LOB - Struct. - Frame Walls Post-Stop Work REC-05610 2 0 100% 06-May-20 A 26-May-20 A

OTC.S.260.20 OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Slab *MSPB* - Post-Stop Work REC-05610 2 0 100% 06-May-20 A 14-May-20 A

OTC.S.190.20 OTC.S - Site - Struct. - Yard - FRP Foundation - Ancillary Utility Yard Security 7 0 100% 11-May-20 A 20-May-20 A

OTC.LOB.352 OTC.LOB - Civil - CNWD 48.0 OVS RTS TOD Laydown 5 0 100% 26-May-20 A 29-Jul-20 A

OTC.S.V.180.20 OTC.S - VCT - Struct. - Install Treads 5 0 100% 29-Jun-20 A 09-Jul-20 A

OTC.LOB.354 OTC.LOB - Civil - CNWD 48.1 OVS RTS TOD Laydown 5 0 100% 30-Jul-20 A 31-Aug-20 A

OTC.LOB.356 OTC.LOB - Civil - CNWD 48.2 OVS RTS TOD Laydown 0 0 100% 02-Nov-20 A 11-Nov-20 A

Mechanical and ElectricalMechanical and Electrical 494 0 100% 30-Nov-18 A 10-Nov-20 A

OTC.S.V.120 OTC.S - VCT - MEP - Underground MEP RI 10 0 100% 30-Nov-18 A 19-Aug-19 A

OTC.S.P.0210 OTC.S - Plat - MEP - Underground MEP RI 15 0 100% 29-Jan-19 A 27-Mar-19 A

OTC.S.AB.120 OTC.S - Anc. Bldgs. - MEP - S. Anc. - Underground MEP RI 10 0 100% 10-Feb-19 A 01-Jul-19 A

OTC.S.V.200 OTC.S - VCT - MEP - Wall/Ceiling MEP RI 15 0 100% 01-Aug-19 A 01-Nov-19 A

OTC.S.AB.240 OTC.S - Anc. Bldgs. - MEP - S. Anc. - Wall/Ceiling MEP RI 10 0 100% 09-Aug-19 A 01-Nov-19 A

OTC.S.P.0270 OTC.S - Plat - MEP - Canopy MEP RI 20 0 100% 14-Aug-19 A 21-Feb-20 A

OTC.S.210 OTC.S - Site - MEP - Underground MEP RI (Impact from P20-25) (LOE) 20 0 100% 16-Sep-19 A 28-May-20 A

OTC.S.210.10 OTC.S - Site - MEP - Underground MEP RI (Impact from P20-25) - Pre-Stop Work REC-05610 20 0 100% 16-Sep-19 A 03-Apr-20 A

OTC.S.P.0340 OTC.S - Plat - MEP - Ticketing Kiosks MEP RI 7 0 100% 01-Oct-19 A 19-Oct-19 A

OTC.S.AB.330 OTC.S - Anc. Bldgs. - MEP - S. Anc. - Trim out MEP (LOE) 10 0 100% 04-Nov-19 A 27-May-20 A

OTC.S.AB.330.10 OTC.S - Anc. Bldgs. - MEP - S. Anc. - Trim out MEP - Pre-Stop Work REC-05610 10 0 100% 04-Nov-19 A 03-Apr-20 A

OTC.S.300 OTC.S - Site - MEP - Trim Out MEP (LOE) 15 0 100% 01-Feb-20 A 28-May-20 A

OTC.S.300.10 OTC.S - Site - MEP - Trim Out MEP - Pre-Stop Work REC-05610 15 0 100% 01-Feb-20 A 03-Apr-20 A

OTC.S.P.0370 OTC.S - Plat - MEP - Install Lighting (LOE) 30 0 100% 02-Mar-20 A 02-Oct-20 A

OTC.S.V.250 OTC.S - VCT - MEP - Trim Out MEP (LOE) 20 0 100% 02-Mar-20 A 18-Jun-20 A

OTC.S.P.0370.10 OTC.S - Plat - MEP - Install Lighting - Pre-Stop Work REC-05610 25 0 100% 02-Mar-20 A 03-Apr-20 A

OTC.S.V.250.10 OTC.S - VCT - MEP - Trim Out MEP - Pre-Stop Work REC-05610 20 0 100% 02-Mar-20 A 03-Apr-20 A

OTC.S.P.0360 OTC.S - Plat - MEP - MEP Trim-Out at Canopies (LOE) 15 0 100% 04-Mar-20 A 10-Jun-20 A

OTC.S.P.0360.10 OTC.S - Plat - MEP - MEP Trim-Out at Canopies - Pre-Stop Work REC-05610 15 0 100% 04-Mar-20 A 03-Apr-20 A

OTC.S.300.20 OTC.S - Site - MEP - Trim Out MEP - Post-Stop Work REC-05610 12 0 100% 06-May-20 A 28-May-20 A

OTC.S.P.0360.20 OTC.S - Plat - MEP - MEP Trim-Out at Canopies - Post-Stop Work REC-05610 17 0 100% 06-May-20 A 10-Jun-20 A

OTC.S.V.250.20 OTC.S - VCT - MEP - Trim Out MEP - Post-Stop Work REC-05610 17 0 100% 06-May-20 A 18-Jun-20 A

OTC.S.210.20 OTC.S - Site - MEP - Underground MEP RI  - Post-Stop Work REC-05610 2 0 100% 06-May-20 A 28-May-20 A

OTC.S.AB.330.20 OTC.S - Anc. Bldgs. - MEP - S. Anc. - Trim out MEP - Post-Stop Work REC-05610 3 0 100% 06-May-20 A 27-May-20 A

OTC.LOB.200 OTC.LOB - MEP - Rough-In MEP (Walls and Ceiling) 15 0 100% 26-May-20 A 24-Jun-20 A

OTC.S.AB.340 OTC.S - Anc. Bldgs. - MEP - S. Anc. - Install Lighting 5 0 100% 02-Jun-20 A 12-Jun-20 A

OTC.S.V.260 OTC.S - VCT - MEP - Install Lighting 10 0 100% 04-Jun-20 A 19-Jun-20 A

J J A J A J JA J A J JA J A J J A J A J J A J A J JA

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
2016 2017 2018 2019 2020 2021

OTC.LOB - Struct. - Footing Cure

OTC.LOB - Struct. - FRP SOG w/3-day weather impact

OTC.LOB - Struct. - SOG Cure

OTC.LOB - Struct. - Erect Steel

OTC.S - Site - Struct. - Flyer Stop - Backfill and Cure Ramp Walls

OTC.LOB - Struct. - Column Pour-Backs

OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Slab *MSPB* (LOE)

OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Slab *MSPB* - Pre-Stop Work REC-05610

OTC.LOB - Struct. - Frame Walls

OTC.LOB - Struct. - Frame Walls Pre-Stop Work REC-05610

OTC.LOB - Struct. - Frame Walls Post-Stop Work REC-05610

OTC.S - Site - Struct. - Flyer Stop - FRP Ramp Slab *MSPB* - Post-Stop Work REC-05610

OTC.S - Site - Struct. - Yard - FRP Foundation - Ancillary Utility Yard Security

OTC.LOB - Civil - CNWD 48.0 OVS RTS TOD Laydown

OTC.S - VCT - Struct. - Install Treads

OTC.LOB - Civil - CNWD 48.1 OVS RTS TOD Laydown

OTC.LOB - Civil - CNWD 48.2 OVS RTS TOD Laydown

10-Nov-20 A, Mechanical and Electrical

OTC.S - VCT - MEP - Underground MEP RI

OTC.S - Plat - MEP - Underground MEP RI

OTC.S - Anc. Bldgs. - MEP - S. Anc. - Underground MEP RI

OTC.S - VCT - MEP - Wall/Ceiling MEP RI

OTC.S - Anc. Bldgs. - MEP - S. Anc. - Wall/Ceiling MEP RI

OTC.S - Plat - MEP - Canopy MEP RI

OTC.S - Site - MEP - Underground MEP RI (Impact from P20-25) (LOE)

OTC.S - Site - MEP - Underground MEP RI (Impact from P20-25) - Pre-Stop Work REC-05610

OTC.S - Plat - MEP - Ticketing Kiosks MEP RI

OTC.S - Anc. Bldgs. - MEP - S. Anc. - Trim out MEP (LOE)

OTC.S - Anc. Bldgs. - MEP - S. Anc. - Trim out MEP - Pre-Stop Work REC-05610

OTC.S - Site - MEP - Trim Out MEP (LOE)

OTC.S - Site - MEP - Trim Out MEP - Pre-Stop Work REC-05610

OTC.S - Plat - MEP - Install Lighting (LOE)

OTC.S - VCT - MEP - Trim Out MEP (LOE)

OTC.S - Plat - MEP - Install Lighting - Pre-Stop Work REC-05610

OTC.S - VCT - MEP - Trim Out MEP - Pre-Stop Work REC-05610

OTC.S - Plat - MEP - MEP Trim-Out at Canopies (LOE)

OTC.S - Plat - MEP - MEP Trim-Out at Canopies - Pre-Stop Work REC-05610

OTC.S - Site - MEP - Trim Out MEP - Post-Stop Work REC-05610

OTC.S - Plat - MEP - MEP Trim-Out at Canopies - Post-Stop Work REC-05610

OTC.S - VCT - MEP - Trim Out MEP - Post-Stop Work REC-05610

OTC.S - Site - MEP - Underground MEP RI  - Post-Stop Work REC-05610

OTC.S - Anc. Bldgs. - MEP - S. Anc. - Trim out MEP - Post-Stop Work REC-05610

OTC.LOB - MEP - Rough-In MEP (Walls and Ceiling)

OTC.S - Anc. Bldgs. - MEP - S. Anc. - Install Lighting

OTC.S - VCT - MEP - Install Lighting
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Activity ID Activity Name Original
Duration

Remaining
 Duration

Schedule %
Complete

Start Finish Total
Float

OTC.LOB.270 OTC.LOB - MEP - Trim Out MEP (LOE) 15 0 100% 24-Jun-20 A 08-Oct-20 A

OTC.LOB.270.10 OTC.LOB - MEP - Trim Out MEP - Start Work 15 0 100% 24-Jun-20 A 05-Aug-20 A

OTC.LOB.250 OTC.LOB - MEP - Install PV Panels and Equipment 10 0 100% 25-Jun-20 A 24-Jul-20 A

OTC.S.P.0370.20 OTC.S - Plat - MEP - Install Lighting - Post-Stop Work REC-05610 27 0 100% 29-Jun-20 A 02-Oct-20 A

OTC.S.P.0390 OTC.S - Plat - MEP - MEP Trim-Out at Kiosks 10 0 100% 09-Jul-20 A 07-Oct-20 A

OTC.LOB.270.20 OTC.LOB - MEP - Trim Out MEP - NFPA Flush Test 1 0 100% 17-Aug-20 A 17-Aug-20 A

OTC.LOB.270.30 OTC.LOB - MEP - Trim Out MEP - Install HVAC Equipment (P27-ERV-1) 1 0 100% 02-Oct-20 A 08-Oct-20 A

OTC.S.310 OTC.S - Site - MEP - Install Lighting 10 0 100% 02-Nov-20 A 10-Nov-20 A

FinishesFinishes 400 25 100% 11-Jun-19 A 06-Jan-21 -113

OTC.S.V.170 OTC.S - VCT - Encl. - Frame Shaft Walls 10 0 100% 11-Jun-19 A 16-Aug-19 A

OTC.S.V.290 OTC.S - VCT - Encl. - Install Roof 15 0 100% 24-Jun-19 A 13-Dec-19 A

OTC.S.V.340 OTC.S - VCT - Encl. - Install Metal Panels and Curtain Walls (Glazing) (LOE) 10 0 100% 12-Aug-19 A 11-Jun-20 A

OTC.S.V.340.10 OTC.S - VCT - Encl. - Install Metal Panels and Curtain Walls (Glazing) Pre-P20-25 10 0 100% 12-Aug-19 A 20-Mar-20 A

OTC.S.AB.260 OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Install Roof Anchors 25 0 100% 16-Aug-19 A 20-Aug-19 A

OTC.S.V.310 OTC.S - VCT - Fin. - Install Roof Anchors/Ladders 25 0 100% 21-Aug-19 A 27-Aug-19 A

OTC.S.AB.310 OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Hang/Tape/Mud 5 0 100% 26-Aug-19 A 16-Sep-19 A

OTC.S.P.0400 OTC.S - Plat - Fin. - Paintings/Coatings 20 0 100% 03-Sep-19 A 30-Sep-19 A

OTC.S.P.0330 OTC.S - Plat - Fin. - Install Roof Anchors 8 0 100% 10-Sep-19 A 20-Sep-19 A

OTC.S.AB.320 OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Paintings/Coatings 3 0 100% 16-Sep-19 A 17-Sep-19 A

OTC.S.AB.180 OTC.S - Anc. Bldgs. - Encl. - S. Anc. - Masonry 4 0 100% 18-Sep-19 A 11-Oct-19 A

OTC.S.P.0260 OTC.S - Plat - Encl. - Install Canopy Glazing 26 0 100% 11-Oct-19 A 05-Dec-19 A

OTC.S.AB.230 OTC.S - Anc. Bldgs. - Encl. - S. Anc. - Install Doors/Windows/Louvers 5 0 100% 15-Oct-19 A 20-Dec-19 A

OTC.S.AB.220 OTC.S - Anc. Bldgs. - Encl. - S. Anc. - Roofing 5 0 100% 21-Oct-19 A 31-Oct-19 A

OTC.S.V.220 OTC.S - VCT - Fin. - Hang/Tape/Mud 10 0 100% 06-Nov-19 A 21-Nov-19 A

OTC.S.V.240 OTC.S - VCT - Fin. - Paintings/Coatings 10 0 100% 02-Dec-19 A 06-Dec-19 A

OTC.S.P.0250 OTC.S - Plat - Encl. - Install Canopy Metal Paneling 0 0 100% 05-Dec-19 A 19-Mar-20 A

OTC.S.V.300 OTC.S - VCT - Fin. - Install Elevators (LOE) 60 0 100% 16-Dec-19 A 23-Sep-20 A

OTC.S.V.300.10 OTC.S - VCT - Fin. - Install Elevators - Pre-Stop Work REC-05610 5 0 100% 16-Dec-19 A 03-Apr-20 A

OTC.S.V.270 OTC.S - VCT - Fin. - Install Ceilings (LOE) 31 0 100% 03-Feb-20 A 23-Jun-20 A

OTC.S.290 OTC.S - Site - Fin. - North/South Plaza - Exterior Improvements Work (LOE) 20 0 100% 03-Feb-20 A 14-May-20 A

OTC.S.290.10 OTC.S - Site - Fin. - North/South Plaza - Exterior Improvements Work - Pre-Stop Work REC-05610 5 0 100% 03-Feb-20 A 03-Apr-20 A

OTC.S.V.270.10 OTC.S - VCT - Fin. - Install Ceilings - Pre-Stop Work REC-05610 10 0 100% 03-Feb-20 A 03-Apr-20 A

OTC.S.V.190 OTC.G - L4 - Garage - Encl. - Install Metal Panels and Curtain Walls (LOE) 30 0 100% 11-Feb-20 A 23-Jul-20 A

OTC.S.V.190.10 OTC.G - L4 - Garage - Encl. - Install Metal Panels and Curtain Walls - Pre-Stop Work REC-05610 30 0 100% 11-Feb-20 A 03-Apr-20 A

OTC.S.P.0420 OTC.S - Plat - Fin. - Edge Tiling 8 0 100% 09-Mar-20 A 20-Mar-20 A

OTC.S.P.450 OTC.S - Plat - Fin. - SOG Tiling (LOE) 12 0 100% 19-Mar-20 A 22-Jun-20 A

OTC.S.P.450.10 OTC.S - Plat - Fin. - SOG Tiling - Pre-Stop Work REC-05610 12 0 100% 19-Mar-20 A 03-Apr-20 A

OTC.S.P.0380 OTC.S - Plat - Fin. - Install Misc. Metals (Fencing, Handrails) (LOE) 30 0 100% 23-Mar-20 A 23-Sep-20 A

OTC.S.P.0380.10 OTC.S - Plat - Fin. - Install Misc. Metals (Fencing, Handrails) - Pre-Stop Work REC-05610 10 0 100% 23-Mar-20 A 03-Apr-20 A

OTC.S.V.230 OTC.S - VCT - Fin. - Install Misc. Metals (Fencing, Handrails) (LOE) 10 0 100% 25-Mar-20 A 16-Jun-20 A

OTC.S.V.230.10 OTC.S - VCT - Fin. - Install Misc. Metals (Fencing, Handrails) - Pre-Stop Work REC-05610 7 0 100% 25-Mar-20 A 03-Apr-20 A

OTC.S.320 OTC.S - Site - Fin. - North/South Plaza - Painting/Coatings 15 0 100% 06-May-20 A 15-May-20 A

OTC.S.V.340.20 OTC.S - VCT - Encl. - Install Metal Panels and Curtain Walls (Glazing) Post-P20-25/Stop Work REC-0561022 0 100% 06-May-20 A 11-Jun-20 A

OTC.S.290.20 OTC.S - Site - Fin. - North/South Plaza - Exterior Improvements Work - Post-Stop Work REC-05610 17 0 100% 06-May-20 A 14-May-20 A

OTC.S.P.450.20 OTC.S - Plat - Fin. - SOG Tiling - Post-Stop Work REC-05610 9 0 100% 06-May-20 A 22-Jun-20 A

J J A J A J JA J A J JA J A J J A J A J J A J A J JA

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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OTC.LOB - MEP - Trim Out MEP (LOE)

OTC.LOB - MEP - Trim Out MEP - Start Work

OTC.LOB - MEP - Install PV Panels and Equipment

OTC.S - Plat - MEP - Install Lighting - Post-Stop Work REC-05610

OTC.S - Plat - MEP - MEP Trim-Out at Kiosks

OTC.LOB - MEP - Trim Out MEP - NFPA Flush Test

OTC.LOB - MEP - Trim Out MEP - Install HVAC Equipment (P27-ERV-1)

OTC.S - Site - MEP - Install Lighting

06-Jan-21, Finishes

OTC.S - VCT - Encl. - Frame Shaft Walls

OTC.S - VCT - Encl. - Install Roof

OTC.S - VCT - Encl. - Install Metal Panels and Curtain Walls (Glazing) (LOE)

OTC.S - VCT - Encl. - Install Metal Panels and Curtain Walls (Glazing) Pre-P20-25

OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Install Roof Anchors

OTC.S - VCT - Fin. - Install Roof Anchors/Ladders

OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Hang/Tape/Mud

OTC.S - Plat - Fin. - Paintings/Coatings

OTC.S - Plat - Fin. - Install Roof Anchors

OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Paintings/Coatings

OTC.S - Anc. Bldgs. - Encl. - S. Anc. - Masonry

OTC.S - Plat - Encl. - Install Canopy Glazing

OTC.S - Anc. Bldgs. - Encl. - S. Anc. - Install Doors/Windows/Louvers

OTC.S - Anc. Bldgs. - Encl. - S. Anc. - Roofing

OTC.S - VCT - Fin. - Hang/Tape/Mud

OTC.S - VCT - Fin. - Paintings/Coatings

OTC.S - Plat - Encl. - Install Canopy Metal Paneling

OTC.S - VCT - Fin. - Install Elevators (LOE)

OTC.S - VCT - Fin. - Install Elevators - Pre-Stop Work REC-05610

OTC.S - VCT - Fin. - Install Ceilings (LOE)

OTC.S - Site - Fin. - North/South Plaza - Exterior Improvements Work (LOE)

OTC.S - Site - Fin. - North/South Plaza - Exterior Improvements Work - Pre-Stop Work REC-05610

OTC.S - VCT - Fin. - Install Ceilings - Pre-Stop Work REC-05610

OTC.G - L4 - Garage - Encl. - Install Metal Panels and Curtain Walls (LOE)

OTC.G - L4 - Garage - Encl. - Install Metal Panels and Curtain Walls - Pre-Stop Work REC-05610

OTC.S - Plat - Fin. - Edge Tiling

OTC.S - Plat - Fin. - SOG Tiling (LOE)

OTC.S - Plat - Fin. - SOG Tiling - Pre-Stop Work REC-05610

OTC.S - Plat - Fin. - Install Misc. Metals (Fencing, Handrails) (LOE)

OTC.S - Plat - Fin. - Install Misc. Metals (Fencing, Handrails) - Pre-Stop Work REC-05610

OTC.S - VCT - Fin. - Install Misc. Metals (Fencing, Handrails) (LOE)

OTC.S - VCT - Fin. - Install Misc. Metals (Fencing, Handrails) - Pre-Stop Work REC-05610

OTC.S - Site - Fin. - North/South Plaza - Painting/Coatings

OTC.S - VCT - Encl. - Install Metal Panels and Curtain Walls (Glazing) Post-P20-25/Stop Work REC-05610

OTC.S - Site - Fin. - North/South Plaza - Exterior Improvements Work - Post-Stop Work REC-05610

OTC.S - Plat - Fin. - SOG Tiling - Post-Stop Work REC-05610
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Remaining
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OTC.S.V.230.20 OTC.S - VCT - Fin. - Install Misc. Metals (Fencing, Handrails) - Post-Stop Work REC-05610 7 0 100% 06-May-20 A 16-Jun-20 A

OTC.S.V.270.20 OTC.S - VCT - Fin. - Install Ceilings - Post-Stop Work REC-05610 2 0 100% 06-May-20 A 23-Jun-20 A

OTC.S.V.300.20 OTC.S - VCT - Fin. - Install Elevators - Post-Stop Work REC-05610 5 0 100% 08-May-20 A 26-May-20 A

OTC.LOB.290 OTC.LOB - Fin. - Prime/Paint w/3-day weather impact 13 0 100% 11-May-20 A 15-May-20 A

OTC.LOB.260 OTC.LOB - Fin. - Install Specialties (Roof Anchors, Ladders) 10 0 100% 15-May-20 A 20-Aug-20 A

OTC.LOB.230 OTC.LOB - Fin. - Hang/Tape/Mud GWB Walls 15 0 100% 26-May-20 A 17-Aug-20 A

OTC.S.V.280 OTC.S - VCT - Fin. - Install Specialties 10 0 100% 27-May-20 A 19-Jun-20 A

OTC.LOB.210 OTC.LOB - Encl. - Install Roofing w/3-day weather impact (LOE) 0 0 100% 28-May-20 A 31-Jul-20 A

OTC.LOB.210.10 OTC.LOB - Encl. - Install Roofing w/3-day weather impact - Full Access 1 5 0 100% 28-May-20 A 08-Jun-20 A

OTC.LOB.170 OTC.LOB - Encl. - Install Masonry 10 0 100% 08-Jun-20 A 22-Jun-20 A

OTC.LOB.210.12 OTC.LOB - Encl. - Install Roofing w/3-day weather impact - Full Access 2 12 0 100% 10-Jun-20 A 26-Jun-20 A

OTC.S.P.0380.20 OTC.S - Plat - Fin. - Install Misc. Metals (Fencing, Handrails) - Post-Stop Work REC-05610 20 0 100% 16-Jun-20 A 29-Jun-20 A

OTC.LOB.180 OTC.LOB - Encl. - Install Curtain Walls 15 0 100% 22-Jun-20 A 12-Aug-20 A

OTC.S.P.0350.20 OTC.S - Plat - Encl. - Install Ticketing Kiosk Paneling - Door Frame Curb Conflict Resolution 1 0 100% 22-Jun-20 A 13-Aug-20 A

OTC.S.P.0350 OTC.S - Plat - Encl. - Install Ticketing Kiosk Paneling (LOE) 10 0 100% 23-Jun-20 A 08-Sep-20 A

OTC.S.P.0350.10 OTC.S - Plat - Encl. - Install Ticketing Kiosk Paneling - Layout 2 0 100% 23-Jun-20 A 25-Jun-20 A

OTC.LOB.190 OTC.LOB - Encl. - Install Metal Panel Siding 10 0 100% 29-Jun-20 A 31-Jul-20 A

OTC.LOB.210.15 OTC.LOB - Encl. - Install Roofing w/3-day weather impact - Full Access 3 7 0 100% 01-Jul-20 A 10-Jul-20 A

OTC.LOB.210.20 OTC.LOB - Encl. - Install Roofing w/3-day weather impact - South Access Only 16 0 100% 13-Jul-20 A 31-Jul-20 A

OTC.S.P.0380.30 OTC.S - Plat - Fin. - Install Misc. Metals (Fencing, Handrails) - Post- KT Not Available 10 0 100% 15-Jul-20 A 23-Sep-20 A

OTC.S.V.190.20 OTC.G - L4 - Garage - Encl. - Install Metal Panels and Curtain Walls - Post-Stop Work REC-05610 2 0 100% 20-Jul-20 A 23-Jul-20 A

OTC.S.V.300.30 OTC.S - VCT - Fin. - Install Elevators - Post-Stop Work REC-05774 3 0 100% 20-Jul-20 A 23-Sep-20 A

OTC.S.P.0350.30 OTC.S - Plat - Encl. - Install Ticketing Kiosk Paneling - Install Paneling 6 0 100% 22-Jul-20 A 08-Sep-20 A

OTC.S.V.210 OTC.S - VCT - Encl. - Install Stair 3 Roof 10 0 100% 27-Jul-20 A 15-Aug-20 A

OTC.LOB.220.20 OTC.LOB - Encl. - Install Doors - Fabricate Door 08/19/20 to 10/05/20? 5 0 100% 05-Aug-20 A 20-Oct-20 A

OTC.LOB.240 OTC.LOB - Encl. - Install Windows 5 0 100% 17-Aug-20 A 18-Aug-20 A

OTC.LOB.220 OTC.LOB - Encl. - Install Doors (LOE) 3 0 100% 18-Aug-20 A 20-Oct-20 A

OTC.LOB.220.10 OTC.LOB - Encl. - Install Doors - Install Frame 1 0 100% 18-Aug-20 A 18-Aug-20 A

OTC.LOB.300 OTC.LOB - Fin. - Install Base 10 0 100% 03-Sep-20 A 08-Sep-20 A

OTC.S.AB.400 OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Install Specialties 2 0 100% 07-Sep-20 A 11-Sep-20 A

OTC.S.AB.390 OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Install Flooring/Base 2 0 100% 08-Sep-20 A 10-Sep-20 A

OTC.S.P.0430 OTC.S - Plat - Fin. - Install Specialties 10 0 100% 10-Sep-20 A 25-Sep-20 A

OTC.S.270 OTC.S - Site - Fin. - Yard - Install Misc. Metals (Fencing, Handrails) 10 0 100% 12-Oct-20 A 24-Nov-20 A

OTC.S.330 OTC.S - Site - Fin. - North/South Plaza - Install Specialties 15 0 100% 14-Oct-20 A 21-Dec-20 -119

OTC.S.280 OTC.S - Site - Fin. - Yard - Paintings/Coatings 5 0 100% 15-Oct-20 A 20-Nov-20 A

OTC.LOB.220.30 OTC.LOB - Encl. - Install Doors - Install Door 2 0 100% 20-Oct-20 A 20-Oct-20 A

OTC.S.230 OTC.S - Site - Fin. - Yard - Install Doors/Gates 10 0 100% 28-Oct-20 A 28-Oct-20 A

OTC.S.P.0440 OTC.S - Plat - Fin. - Punch List 2 2 100% 02-Nov-20 A 02-Dec-20 -107

OTC.S.AB.410 OTC.S - Anc. Bldgs. - Fin. - Punch List 25 25 76% 02-Nov-20 A 06-Jan-21 -130

OTC.LOB.310 OTC.LOB - Fin. - Punch List 10 3 0% 06-Nov-20 A 18-Dec-20 -119

OTC.S.V.330 OTC.S - VCT - Fin. - Punch List 10 10 0% 01-Dec-20 14-Dec-20 -114

OTC.S.350 OTC.S - Site - Fin. - Punch List 10 10 0% 01-Dec-20 14-Dec-20 -114

J J A J A J JA J A J JA J A J J A J A J J A J A J JA

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
2016 2017 2018 2019 2020 2021

OTC.S - VCT - Fin. - Install Misc. Metals (Fencing, Handrails) - Post-Stop Work REC-05610

OTC.S - VCT - Fin. - Install Ceilings - Post-Stop Work REC-05610

OTC.S - VCT - Fin. - Install Elevators - Post-Stop Work REC-05610

OTC.LOB - Fin. - Prime/Paint w/3-day weather impact

OTC.LOB - Fin. - Install Specialties (Roof Anchors, Ladders)

OTC.LOB - Fin. - Hang/Tape/Mud GWB Walls

OTC.S - VCT - Fin. - Install Specialties

OTC.LOB - Encl. - Install Roofing w/3-day weather impact (LOE)

OTC.LOB - Encl. - Install Roofing w/3-day weather impact - Full Access 1

OTC.LOB - Encl. - Install Masonry

OTC.LOB - Encl. - Install Roofing w/3-day weather impact - Full Access 2

OTC.S - Plat - Fin. - Install Misc. Metals (Fencing, Handrails) - Post-Stop Work REC-05610

OTC.LOB - Encl. - Install Curtain Walls

OTC.S - Plat - Encl. - Install Ticketing Kiosk Paneling - Door Frame Curb Conflict Resolution

OTC.S - Plat - Encl. - Install Ticketing Kiosk Paneling (LOE)

OTC.S - Plat - Encl. - Install Ticketing Kiosk Paneling - Layout

OTC.LOB - Encl. - Install Metal Panel Siding

OTC.LOB - Encl. - Install Roofing w/3-day weather impact - Full Access 3

OTC.LOB - Encl. - Install Roofing w/3-day weather impact - South Access Only

OTC.S - Plat - Fin. - Install Misc. Metals (Fencing, Handrails) - Post- KT Not Available

OTC.G - L4 - Garage - Encl. - Install Metal Panels and Curtain Walls - Post-Stop Work REC-05610

OTC.S - VCT - Fin. - Install Elevators - Post-Stop Work REC-05774

OTC.S - Plat - Encl. - Install Ticketing Kiosk Paneling - Install Paneling

OTC.S - VCT - Encl. - Install Stair 3 Roof

OTC.LOB - Encl. - Install Doors - Fabricate Door 08/19/20 to 10/05/20?

OTC.LOB - Encl. - Install Windows

OTC.LOB - Encl. - Install Doors (LOE)

OTC.LOB - Encl. - Install Doors - Install Frame

OTC.LOB - Fin. - Install Base

OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Install Specialties

OTC.S - Anc. Bldgs. - Fin. - S. Anc. - Install Flooring/Base

OTC.S - Plat - Fin. - Install Specialties

OTC.S - Site - Fin. - Yard - Install Misc. Metals (Fencing, Handrails)

OTC.S - Site - Fin. - North/South Plaza - Install Specialties

OTC.S - Site - Fin. - Yard - Paintings/Coatings

OTC.LOB - Encl. - Install Doors - Install Door

OTC.S - Site - Fin. - Yard - Install Doors/Gates

OTC.S - Plat - Fin. - Punch List

OTC.S - Anc. Bldgs. - Fin. - Punch List

OTC.LOB - Fin. - Punch List

OTC.S - VCT - Fin. - Punch List

OTC.S - Site - Fin. - Punch List

E360 Full Schedule E360 - CBD for OTC Pedestrian Bridge Printed: 31-Dec-20; Page 5 of 5

Start Date: 13-Jul-16

Finish Date: 26-Jun-21

Data Date: 01-Dec-20

Run Date: 31-Dec-20

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

South Bellevue to Overlake Transit Center

E360 100% CPM Monthly Update Schedule

CFD for OTC Pedestrian Bridge Activities

Layout:  E360 - CBD for OTC Pedestrian Bridge

TASK filter: E360 - CFD for OTC Pedestrian Bridge.

Date Revision Checked Approved
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