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Exhibit D     Age 65+ Snohomish County Population Increasing Fast 
Sources: WA Office of Financial Management, 2017; BERK Consulting, 2019 
 

 
 
In anticipation of these growth areas, both County and City Planners have concentrated vertical 
growth and increased services along these transit corridors and urban hubs. 
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Exhibit E   Maximum Allowable Building Heights 
 

 
 

Exhibit F    2016-2024 Projected Employment Growth 
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Incident forecasting by jurisdiction was developed based on the following assumptions: 
 2018 incidents by zone were validated and used as a baseline for forecasting 
 Assumptions were made that incidents per capita would remain a constant 
 Incidents were adjusted to reflect the anticipated impacts of an aging population on 

BLS incident frequency 
 

Note: Additional uses of incident forecasts from this report include: 
o Cost of Service Projections generated by Berk Consulting 
o Shared data with Citygate Partners for Standard of Cover Study 

 
For a baseline reference, the following is a time-of-day service gap dynamic. These maps show 
four drive time models and service gap dynamics throughout the day.  
 
 
 
 
Exhibit G    Service Gap Dynamic- Time- 0400 Hours 
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Exhibit H    2018 Service Gap Dynamic- Time- 0800 Hours 

 
 
Exhibit I    2018 Service Gap Dynamic- Time- 1600 Hours 
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Exhibit J    2018 Service Gap Dynamic- Time- 2400 Hours 

 
 
 
Exhibit K    Forecasted First Due Travel With Existing Stations 
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Exhibit L    Forecasted First Due Travel With 4 Additional Service Gap Stations 

 
 

 
 
CONCLUSION/ IMPLICATIONS OF FINDINGS  

While it is challenging to predict the exact future service demand, as discussed in the Phase 1 
Report, historical trends and forecasts indicate that the number of incidents within the service 
area will continue to grow at a rapid pace. This, coupled with increasing response times due 
to congestion, will place additional stress on emergency response services. Drawing upon 
neighborhood-level census data, land use forecasts, and a projection of the number of 
residents who will be entering the 65+ age range in years to come, total incidents and their 
distribution in the defined service area have led to the following conclusions:  
 

 It was found that traffic challenges continue to increase as the population increases, 
especially along the I-5 corridor, urban hubs, and primary arterials. As a result, 
established standards and driving times in specific areas are not being met and are 
becoming increasingly greater depending on the time of day. These findings are 
further validated by the project team data analysis and are consistent with SCF data 
mapping. 
 

 Based on the past and ongoing population growth, density, and allowable vertical 
height limits (taller buildings further increasing response times), stresses on coverage 
will continue.  
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 Due to the aging population and increasing density, there is no indication that EMS 
call demand will shift, nor will there be losses in this projected trend. 

 
 No trends of disinvestment resulting in population shifts were discovered by the 

project team - just more call demand is expected based on the findings of this study. 
 
 Identified service gaps between this study’s analysis and the Citygate Standard of 

Cover Analysis are generally consistent with one another. This report, however, further 
prioritizes four identified gaps identified “Heights”, near 21558 SR 99 Edmonds, 
“Alderwood Mall Parkway”, near172nd Street SW/Alderwood Mall Parkway, Lynnwood, 
“Manor” 2224 Manor Way, Lynnwood, and “Cascadian” (Martha)  near 200 146th St SE, 
Lynnwood, with buildout timelines as identified on pages 38-39 of this study. 

 
 In areas of lower projected density and building heights, addressing increased EMS 

risk gaps with less costly interim solutions could be possible. This is only an interim 
approach based on revenues available for facilities and the speed at which additional 
density occurs. These areas include the Heights service gap and the Cascadian (Martha) 
service gap, where a Medic at Swedish Edmonds and Swedish Mill Creek or other 
locations could be implemented by the RFA as a transitional approach to a new station. 

 
* See also “Standards of Coverage Analysis” Prepared by City Gate Associates dated December 11, 2018  
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Exhibit M   Service Gap Station Locations 

 

 
 
 
 
 
 
 
 

Manor 
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STATIONS AND SUPPORT FACILITIES 
EXISTING FACILITIES 

Where Phase 1 of the CFP documents the baseline physical conditions of all existing facilities, 
including but not limited to: seismic conditions, ability to support operations, general facility 
conditions, apparatus placement, and sleeping room counts, Phase 2 of the CFP, coupled with 
a review of the Citygate study, validates that the existing facilities are appropriately located if 
appropriate resource adjustments are housed in each specific station to ensure there would 
be no gaps. The intent of this systematic process is to ensure that the RFA does not waste any 
future capital expenditure by inadvertently upgrading or replacing a facility that may not be in 
an appropriate location given the projected population and development trends. From the 
Phase 2 analysis, it finds that all existing facilities are in appropriate locations despite their 
baseline building condition, and new stations could effectively be located in gap areas to meet 
current and future demands.    

Based on this validation process: 
 Existing stations 13,14, 20, 22, 23 and 76 -replacement recommended 
 Existing stations 11,15,17 and 19 -renovation recommended  
 Existing support facilities, HQ -renovation recommended at a minimum  
*See Appendix A for the Phase 1 Assessment Summary Matrix- All Facilities  

While there are alternative approaches for cost savings such as managed deterioration, or 
maintaining facilities in an as-is condition, minimizing expenditures pushes the problem down 
the road at an increased cost due to yearly compounding cost escalation at a historical rate of 
5% per year and may may have an impact on the health and welfare of the responders within 
antiquated Stations. Additionally, this does not satisfy catching up on deferred maintenance 
projects and improving safety and functionality to meet current and future demands. As 
identified in the incident forecasting by jurisdiction, even when the current system of stations 
is upgraded to meet current facility standards, this does not influence service gaps that remain.  
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Exhibit N    Existing Replacement Stations Plus Service Gap Stations   
 

 
 
Moving beyond the identified facilities that have simply outlived their useful life, stations 13, 14, 
20, 22, 23 and 76, identified renovation, replacement, and service gap station sizing started with 
current and projected resources needed within each target response area. Apparatus deployment 
and associated staffing, operational space demands based on industry best practice, and lessons 
gained from the existing stations informed the program/space sizing of both the living and 
support areas. A key consideration in developing the building space needs or “program” is also 
influenced by a shift in station planning philosophies. Land costs, station costs, and general 
urbanization now require these facilities to be more compact and efficient than the previous 
suburban station model found in the county. A significant amount of reserve apparatus are being 
stored in costly bay areas, excessive land was purchased to allow for large single-story facilities, 
and community space in every station with large, costly parking lots to support these spaces is no 
longer determined cost-effective for every facility. Increased durability, the long-term reduction 
in operations and maintenance costs, enhanced energy efficiency, and increased civic presence 
are now considered by the RFA and project team to be more appropriate moving to the future.  
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STATION SIZING AND SPACE CRITERIA ASSUMPTIONS 
When planning for replacement and new service gap stations, many considerations are captured 
in the overall space needs, which inform station sizing and cost. While these strategies and finer 
details will be developed during a future design process, the space conversations, sizing, and cost 
estimates for the new and improved facilities reflect the following best practices associated with 
space allocation in the future facility costs.  
 
TURNOUT EFFICIENCY 

 To better serve the community, the rapid deployment of resources is paramount. Based 
on the findings of Phase 1 of the CFP, future projects should continue to consider the 
technical, behavioral, and physical factors associated with turnout times identified in 
Appendix D of the Phase 1 effort. Space planning for future stations identified in this 
report is sized to be smaller and more efficient. Special attention to necessary 
operational sequences and space adjacencies experienced during a typical day should 
continue to be paramount. The fewer footsteps needed from call receipt to wheels 
rolling will better support improved daytime and nighttime turnout.  

 
HEALTH AND WELLNESS 

 In the planning process, continued attention to firefighter health and wellness is a 
critical consideration. The most valuable resources are personnel. Continuing with the 
mindset of “Healthy-in, Heathy-Out” as it relates to the career of a firefighter, planning 
around physical and mental wellness criteria is vital. In the sizing of future and 
renovated facilities, integrated alerting systems, sleeping room configurations with 
external locker alcoves, and sleeping room sound isolation with room-specific tones 
have all been incorporated into the budgets. Additionally, areas for post-call 
rehabilitation, isolated cleaning and decontamination areas, tracking of source 
contaminates, source capture exhaust systems, hand and boot wash areas, areas for 
physical training with visual connections for safety, etc., have all been considered.  

 
EQUITY 

 As the workforce continues to diversify, gender neutrality considerations will provide 
the most flexible facilities to support all employees. In the station sizing, individual 
sleeping rooms, sleeping areas disconnected from offices, and individual toilet 
shower rooms have been incorporated into the program.  

 
FUTURE READINESS 

 Significant research and discussions were held with the project team and RFA which 
focused on what the future holds relative to operations and future station planning 
and sizing. It was determined that while the fire service industry can forecast certain 
aspects of emerging fire station planning trends and future operations, the limits of 
plausibility and actual expected future can range significantly. One can reasonably 
expect to plan for smart building systems and information technology, increased use 
of sensors, active displays, increased electrification of tools and apparatus, advanced 
tools for decontamination and cleaning, more hand-held devices, robotics, and 
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unmanned aerial vehicles. Considering the daily use of drone technology is relevant, 
larger scale flying apparatus, while quite plausible someday, is too speculative for this 
reports planning horizon. To ensure future-readiness planned facilities consider, 
universal bays which can accommodate changing lengths of apparatus, flexible post 
and beam structural systems that allow for walls locations to be flexible and change, 
the ability for mechanical systems and information technologies to be reconfigured, 
and energy and water technologies to be incorporated to respond to changing 
demands are considered in the facility planning and pricing. 

 
QUALITY AND STANDARDIZATION 

 As part of the estimating component of this report, the level of quality systems- 
mechanical, electrical, structural, in addition to materials and finishes have been 
determined based on like facilities being constructed by other departments in the 
urbanizing areas in our region. Appropriate system costs have been included in the 
detailed estimates and are established to ensure long-term durability, maintenance 
reduction, and a lower long-term cost of ownership.  

 
DENSITY IMPACTS 

 As urbanization occurs, station planning/design decisions reflect the place in which 
they are located. When land becomes less available for new stations, land costs 
increase, back-in bays vs. drive-through become more prevalent, two-story facilities 
become more common due to site limitations, and exterior finishes must be designed 
for more future for increased wear and tear. Additional influences considered include 
increased security, more transparency into public areas, and achieving a higher level 
of sustainability. Energy Efficiency Contingency (e.g. LEED certification) has been 
included for cost modeling purposes in the pricing of the replacement and new gap 
stations and support facilities.  

 
REPLACEMENT AND GAP STATIONS 
As the team developed alternative station sizing based on potential resource demands, a series 
of “proto-type” station sizes were reviewed by the RFA and project team.  
 
CONSIDERED STATION ACCOMODATIONS - APPARATUS AND STAFFING  
EMS Station  (1) Bay  A      (2)  slpg rooms 
Neighborhood 1 (2) Bays E (L)+(R)E or A     (6)  slpg rooms 
Neighborhood 2 (3) Bays A+E or L+(R)E, A or L    (8)  slpg rooms 
Neighborhood 3 (4) Bays A+E or L +E or L+(R)E, A or L  (11) slpg rooms 
* See appendix B for a complete list of generic station accommodations 
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Recommended Station Accommodations- Apparatus And Staffing 
Based on discussions with SCF staff related to the dynamic deployment of service over time, it 
was determined that replacement and service gap facilities should be distilled into two station 
sizes, as selected from the (4) sizing categories, to allow for optimized staffing and apparatus 
flexibility within the facility:  
 
Neighborhood 1 (N1)  (2) Bays+ E or Ladder +(R)E or A , (6)  slpg rooms 
Neighborhood 3 (N-3) (4) Bays A+E or L +E or L+(R)E, A or L, (11) slpg rooms 
 
REPLACEMENT AND NEW SERVICE GAP STATIONS 

STATION 13  (N1)  (2) Bays+  Replacement  
STATION 14  (N1)  (2) Bays+ Replacement  
STATION 20  (N1)  (2) Bays+ Replacement    
STATION 22  (N1)   (2) Bays+  Replacement   
STATION 23  (N1)   (2) Bays+  Replacement  
STATION 76  (N1)   (2) Bays+  Replacement   

  
MANOR  (N1)  (2) Bays+  Service Gap  
AMP   (N1)  (2) Bays+  Service Gap 
HEIGHTS  (N3)  (4) Bays  Service Gap 
CASCADIAN  (N1)  (2) Bays+  Service Gap  

  
 

STATION SIZING 
Preferred Station Sizing Standard - Apparatus and Staffing  
To accommodate the operational needs for each recommended facility type (N-1 & N-3), a 
detailed space summary developed by the project team in conjunction with SCF staff supports the 
key space criteria assumptions identified. The following is a rolled-up area summary. See appendix 
B for a complete space breakdown. Add-on features in the N-3 station sizing include a public 
meeting/training room, an aid room, and an SCBA compressor and fill station.  
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Station Renovations 
Based on the facilities evaluation and studies that emerged from the Phase 1 Report, Appendix 
C, the project team developed a condition report and action items for pricing. This report sets the 
foundation for the cost estimating for renovation work to address deferred maintenance and 
station upgrades to address seismic and safety standards and programmatic issues to modernize 
these facilities.  
 

RENOVATIONS 
STATION 11  (EXISTING)  (5) Bays  Renovation/Seismic upgrade  
STATION 15  (EXISTING)  (6) Bays Renovation/Seismic upgrade  
STATION 17 (EXISTING)  (3) Bays  Renovation/Seismic upgrade  
STATION 19 (EXISTING)  (2) Bays  Renovation/Seismic upgrade  

 
SUPPORT FACILITIES 
Supplementing the fire stations that serve the community, existing support facilities were 
reviewed as part of phase 1 of the project. Those included the Administrative Headquarters, 
Apparatus Building, Training Classroom Building, and Training tower, all located at the 
Administrative Headquarters site. Due to departmental growth resulting from an expanded 
service area and mission critical operational demands, this plan recommends the development 
and addition of a Facilities/Shop/Vehicle Maintenance Facility, a Logistics/Warehouse Facility, an 
enhancement of training components, and the development of a Training Classroom Building. 
Collectively, these facilities provide a complete behind the scenes system for keeping the 
operational side effectively trained, supplied, serviced and running. 
 
The following is a summary of needs that have been priced as part of this report: 
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SITE SIZING 
For both replacement and new service gap stations, where existing sites are too small to 
accommodate a new replacement station or no site currently exists, the project team developed 
anticipated site size assumptions for pricing assumptions. See appendix B for general site test-to-
fit assumptions for generic site sizes. The land purchase of each replacement site and service gap 
station, as identified below, is included in the overall projected cost. The construction dollars to 
construct each station on the site have also been included.  
 

NEW SITES 
STATION 76  (N1)   Replacement  ~3.0M   purchase cost  
HEIGHTS -VV  (N3)  Service Gap  ~6.0M   purchase cost 
CASCADIAN  (N1)  Service Gap  ~3.0M   purchase cost  
LOGISTICS/WAREHOUSE Support  ~10.0M purchase cost -combined  
 
* Rough Order of magnitude land costs provided by New Ventures. The potential surplus of the existing 
Station 22 station or Lincoln/Fender property has not been considered in the overall cost within this report. 
  

 
Site Purchase Considerations 

 Know a site’s constraints. 
What can be built on a site is governed by many factors, including land-use and building 
codes, easements, utility availability, transportation department requirements, and 
environmental and geological hazards. Determine and understand a given site’s 
constraints and encumbrances early in the evaluation process. 

 
 Test prospective sites. 

To evaluate a site, determining the anticipated maximum building footprint for the station 
and other site improvement needs is necessary to determine whether a piece of property 
can be feasibly developed for a new station. “Test-to-fit” studies will eliminate unviable 
sites and identify sites that warrant further due diligence. 

 
 Evaluate multiple sites. 

Look at multiple sites and keep options open. A process that moves from the macro to the 
micro-level will cull the list of candidate sites and is an efficient use of due diligence dollars.  
Once a shortlist has been established, dollars can be invested in more costly evaluations 
such as testing soils' suitability and investigating environmental considerations. If a 
potential site is not shortlisted, document the reasons why, if the condemnation of an 
alternate site becomes necessary.  

 
 Use an evaluation matrix. 

A weighted evaluation matrix is a useful tool in identifying the right site if multiple sites 
are being considered. The matrix involves listing and scoring the key qualities of 
prospective sites. The totaling of scores demonstrates a site’s comparative suitability and 
strengths based on departmental and community priorities. 
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 Assess acquisition options. 
Beyond acquiring land available on the open market or negotiating a sale with a private 
owner, government entities have additional acquisition options, including condemnation 
(by eminent domain), or it may be that local government land is available for use. All 
options should be evaluated during the due-diligence process, and specific consideration 
should be given to the option of exercising condemnation, e.g., fully understanding the 
political dimension. 

 
 Understand the neighborhood. 

“The only thing harder than moving a fire station out of a neighborhood is to build a fire 
station in a neighborhood” is a fire service truism. Evaluate the community concerns of a 
prospective site’s neighborhood. Community outreach efforts are well worth the effort, 
and demonstrating the fire service’s goodwill may positively impact the community’s 
receptiveness.  

 
 Do not underestimate the time, effort, and costs. 

Acquiring a site can be a lengthy and complex process. Build contingencies into schedules 
and budgets to manage any protracted effort. Consider early land purchases as part of the 
CFP effort. In urbanizing areas, land is in high demand. What is available today will not be 
available for the same cost in the years ahead or maybe built out for its highest and best 
use in the future. 
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COST ESTIMATING 
METHODOLOGY 
RC Cost Group provided independent estimates of probable costs and budgeting services for 
Phase 2 of the South County Fire Capital Plan which has been subsequently updated in the Capital 
Facilities Plan dated March 25, 2026. The RC Cost Group staff have decades of experience 
estimating Fire Facilities in this region and have provided estimates for well over one hundred like 
facilities*. To explain the methodology behind the estimating process used in RC Cost Groups 
work for this plan, the following criteria were used by RC Cost Group in preparation of all 
estimates.  
 

 Existing facility renovation pricing has been prepared using the Phase 1 Facility 
inventories, improvement assessment, recommendations, and site study photos 
prepared by the TCAs’ team of consultants.  

 Discussions/review sessions with SCF maintenance staff to verify deferred maintenance 
projects and renovation.  

 Station Sizing and Space Criteria Assumptions narratives and space sizing Appendix B 
defines key operational aspects based on management and staff input  

 Renovation and new facility pricing have been prepared using adjusted cost models 
with specific detailed quantities included as needed in each renovation.  

 Systems and finishes modeled per like regional facilities, current bid evaluations, and 
supplier outreach from recently renovated and newly constructed fire facilities in this 
region. 

 RC Cost Group budgeted defined items on a cost per square foot basis and specific 
detailed quantities when available.  

 Utility allowances have been included for the removal/rerouting of specific utilities 
involved.  

 Site construction costs and demolition work/building removals are square foot figures 
based on actual site locations and/or unit cost allowances. 
 

*Like facilities include stations recently designed and/or constructed facilities within Shoreline, Kirkland, 
Tukwila, Bothell, Issaquah, Kent, Renton, Puyallup.  

 
All estimates are produced using a UniFormat system which groups all costs by building system, 
as seen on individual summary pages. This allows for the evaluation of the budget in all areas of 
the building. The make-up of each individual building estimate includes a summary of 
construction costs, followed by an elemental breakdown of all costs. The estimate framework 
includes the following:  
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ESTIMATE BREAKDOWN 
Construction Hard Costs Include: 

Gross floor area X Cost per SF of building =Building cost  
Sitework is an isolated cost since each site may have separate site influences 
New facilities- a contingency has been included in the estimate for energy efficiency and 
sustainable features (e.g. LEED certification)  
 

Project Development/Soft Costs Include:  
Architect/Engineering  
Owner Consultants (survey/Geotech/Hazardous) 
Permits 
Construction Contingency 
Builders Risk Policy 
Washington State Sales Tax 
Furnishings and Equipment 
Technology 
Jurisdictional/Utility Co Fees 
Staff Planning/Moving 
Project/Bid/Market/Code Change Contingency 
Energy Efficiency Contingency (e.g. LEED)* 
Construction and Asset Management* 

*See below for detailed description. 
**See clarifications and assumptions appendix C.  
***Staffing, on-going maintenance and operating costs are currently not part of the overall cost. 

 
ENERGY EFFICIENCY CONTINGENCY  

As part of the estimating process, a contingency for energy efficiency has been 
incorporated into the budgeting for all new facilities. The contingency could cover the 
cost of LEED (Leadership in Energy and Environmental Design) or a similar program 
that promotes healthier working environments and reduces operational costs. LEED, 
for example, is a framework for designing, constructing and maintaining facilities that 
incorporates and documents energy efficiency, water efficiency, storm system 
measures, and building materiality that. As projects move forward, this may become a 
mandate from municipalities, or a core departmental or community value, with 
economic payback that could be applied to the design and construction of new 
facilities to support the community and responders. 
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CONSTRUCTION AND ASSET MANAGEMENT 

Given the scale and complexity of the capital facilities plan it was determined that an 
outside professional management firm should be included in the capital facilities 
implementation effort for the duration of the project instead of attempting to 
manage the projects internally within the RFA.  

Capital Facility Plan Management and implementation efforts for this role include but 
are not limited to: 

 Program monitoring and reporting throughout the duration of the 
implementation plan. 

o Progress (overall schedule) 
o Program spending (overall budget) 
o Change Management 
o Construction Change Order Reviews 

 Property and site investigation due diligence  
 Construction contracting expertise 
 Scheduling and monitoring 
 Budget management and cost control 
 Developing and maintaining risk registers  
 Change management monitoring for program, scope, schedule and budget   

Construction role elements: 

 Manage schedule and sequencing to finish on time. 
 Control budget, review costs, and recommend payments. 
 Administer contracts and negotiate/approve changes. 
 Monitor quality and compliance with plans and codes. 
 Lead project communication, meetings, and reporting. 
 Resolve field issues and document to reduce owner risk. 
 Coordinate systems testing, commissioning, and training. 
 Assist in the delivery of complete closeout: punch list, as-builts, manuals, 

warranties. 
 Support warranty period and post-occupancy performance issues. 

Asset management 

Given the breadth of facilities, costs have been additionally identified to support the 
development of an asset management plan. Such plans often include:  

 Comprehensive facilities asset and inventory development 
 Preventive and predictive maintenance planning 
 Life-cycle cost management establishment 
 O&M budgeting 

The Total Project budget includes Construction Hard Costs + Project Development/Soft 
Costs 
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ADDITIONAL COSTS  
Land Acquisition 
The Capital Facilities Plan identifies six stations needing replacement (13,14, 22, 23, 20, 76) in 
addition to four new gap stations (Manor, AMP, Heights, Cascadian).  
 
Replacement stations are generally in optimal response locations and can be rebuilt on their 
current sites, however station 76 will need a new site located in an improved target response for 
optimal coverage based on annexation areas. 
 
Gap station sites have been obtained for Manor and AMP however additional sites will need to 
be acquired for the Heights and Cascadian stations. While a potential site has been identified for 
the Cascadian station, further study and evaluation of the targeted site needs to occur. 
Since two new support facilities identified as the facilities/shop/vehicle maintenance and the 
logistics/warehouse have no site, it would be ideal to co-locate these facilities on a single site for 
operational efficiency.  
 
Apparatus 
As new gap Facilities and Support Facilities are constructed and come online, the acquisition of 
Apparatus and Industrial Vehicles will be necessary to support the staff working out of these 
facilities. The following captures both apparatus and equipment that has been identified and 
priced as part of the planning effort.  
 
NEW GAP STATIONS  

MANOR STATION    Engine, Ambulance 
ALDERWOOD MALL PARKWAY STATION Engine, Ambulance 
HEIGHTS STATION     Engine, Ladder, Ambulance, Battalion  
CASCADIAN     Engine, Ambulance 
 

NEW SUPPORT FACILITIES 
FACILITIES/SHOP/VEHICLE MAINT  Mobile Fleet Repair Vehicle, Forklift, Van 
LOGISTICS/WAREHOUSE    Forklift, Order Picker, Van 
 

Manage Reserve 
This reserve provides a financial contingency to address uncertainties such as supply chain 
disruptions, unfavorable bidding conditions, and unforeseen cost increases. It establishes a 
controlled buffer that can be strategically allocated to mitigate financial risk throughout the 
Capital Facilities Plan. 
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PROJECT TIMING AND COST ESCALATION 
Estimating for this Capital Facilities Plan is based on current market conditions in today’s dollars. 
Actual project budgets, however, are based on actual construction start. To establish a CFP budget, 
TCA worked with SCF staff to determine project priorities and start dates based on project risk, 
overall deployment strategy, and timing of need based on regional growth. A compounded 
project cost escalation matrix has been developed based on recommended construction start 
dates. 
 

 Bringing existing high-risk stations recommended for replacement up to current 
standards is a priority (see Phase 1 findings). Stations have been prioritized as follows: 
22, 23, 20, 14 & 13. All have outlived their useful service life.  

 
 Service Gap stations that provide infill support are identified as lower risk. While 

incrementally filling these gaps to provide coverage is important to meet SCF’s 
standard of cover, a high-risk station going out of service poses a much greater risk to 
overall coverage. The service gap stations have been prioritized as follows: “Manor 
Station”-more immediate need due to current population density service impacts, 
“Alderwood Parkway Station”, “Heights Station”, “Cascadian Station”.  

 
 While support facilities could be considered lower risk to active response, moving the 

maintenance and logistics facility and supporting functions to the beginning of the 
capital improvement project could alleviate the current lack of bay space and service 
area and provide flexibility to operations during the entirety of the capital 
improvement project. Currently, the Administrative Headquarters has been prioritized 
early in the capital improvement project. This facility houses the command-and-
control structure for the department and is vitally important to the overall operations 
and facility network. The Shops/Maintenance Facility and Central Stores have been 
paired together on the overall project timeline. This offers the best value since it is 
expected that they will be located on the same site and could be constructed 
concurrently. The Classroom Building and Administrative Building and Site functions, 
while important, could have a lower priority.  

 
 
 
 
 
 
 
 

5571067



SOUTH COUNTY FIRE CAPITAL FACILITIES PLAN   Page | 39 
 

“Existing” Replacement Stations 

 
 “Existing” Station Renovations & Seismic Upgrades 

 
“New” Service Gap Stations 
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“New And Renovated” Support Facilities 
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CAPITAL FACILITIES FINANCING 
The final Phase 3 is determined by the Department's consideration of the overall identified and 
prioritized needs within this plan, decisions relative to long-term expenditure goals, and 
available financing strategies necessary to execute the plan's general implementation 
framework. As the implementation timeline progresses, it is anticipated that the Board, in 
conjunction with staff input, will establish benchmarks to allow for the acceleration or 
deceleration of the plan to adjust to regional economics, growth, and unexpected circumstances 
should they arise. 
 

To support this future decision making, BERK Consulting has identified general funding sources 
as follows: 
 
Levy Lid Lifts 

Raising more money through existing property tax levies. 
Single Year Temporary/Permanent 
Multi-year Temporary/Permanent 

 
Councilmanic Debt 

Issuing debt without voter approval to be repaid using existing funds 
No new revenue 

 
Voted General Obligation (GO) Bonds/Excess Levy 

Issuing debt and an excess levy to support repayment approved by voters. 
Levy expressed as a rate: $X/$1000 assessed value (AV). 

 
 
Funding Alternatives bookends and range of considerations 

 Timing and Magnitude 
o Aligning the timing and amount of revenues to costs (in the form of debt payments 

or capital costs). 
 Voters 

o Which options will be politically viable? Which will not? 
o When are voter taxation thresholds likely to be met? 

 Economy 
o Which options are most resilient to changes to the economy, including a potential 

recession? 
 Trade-offs 

o Do options preclude others that may be more desirable? 
 
 

 
 

5601070



SOUTH COUNTY FIRE CAPITAL FACILITIES PLAN   Page | 42 
 

APPENDIX 
SECTION A 
 
ASSESSMENT SUMMARY MATRIX- ALL FACILITIES  (from Phase 1) 
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APPENDIX 
SECTION B 
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FACILITY AND APPARATUS SUMMARY 
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APPENDIX 
SECTION C 
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APPENDIX  SECTION D 
SITE SIZING SCENARIOS- REPLACEMENT AND NEW SERVICE GAP STATIONS  
 
N-1 
Two Story Drive-Through 

 
N-1 
Two Story Non Drive-Through 
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N-1 
Single Story Drive-Through 

 
 
N-1 
Single Story Non Drive-Through 

 
 

5881098



SOUTH COUNTY FIRE CAPITAL FACILITIES PLAN   Page | 70 
 

N-3 
Two Story Drive-Through 

 
 
 
N-3 
Two Story Non Drive-Through 
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N-3 
Single Story Drive-Through 

 
 
N-3 
Single Story Non Drive-Through 
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