

CONTRACT AMENDMENT**Project Name:** Go Redmond**Contractor:** City of Redmond**Contract No.:** 5941279**Address:** 15670 NE 85th Street**Amendment Date :** 5/20/20

Redmond, WA 98073

Amendment No.: 2**AMENDMENT REQUESTED BY**

Transit, DOT

Organization

Debbie Jaksich

Name

Project Manager III

Title

AMENDMENT EFFECTS

- ☐ Change of Scope
- ☐ Method of Payment
- ☒ Time of Performance
- ☐ Compensation
- ☐ Terms and Conditions
- ☐ Results of Services
- ☐ Other

Purpose: *This Amendment provides an extension of the King County Metro contract in support of the Go Redmond TDM residential and employer program through December 31, 2021.*

Reason: Due to the Covid-19 stay-home order, the city has requested an extension in their contract time of performance, to allow completion of the Go Redmond TDM residential and employer program implementation plans, to reduce drive-alone vehicle travel use to reduce energy consumption, air pollution and traffic congestion, as we move into a post-Covid environment.

IN WITNESS HEREOF, THE PARTIES HERETO HAVE CAUSED THIS AMENDMENT TO BE EXECUTED AND INSTITUTED ON THE DATE FIRST ABOVE WRITTEN.

King County, Washington**By** Carol Cooper**Title** Managing Director, Market Innovation,
Mobility Division, MTD**Date****City of Redmond****By** Angela Birney**Title** Mayor**Date**