



Memorandum

Date: 2/17/2026
Meeting of: City Council

File No. AM No. 26-027
Type: Staff Report

TO: Members of the City Council
FROM: Mayor Angela Birney
DEPARTMENT DIRECTOR CONTACT(S):

Public Works	Aaron Bert	425-556-2786
--------------	------------	--------------

DEPARTMENT STAFF:

Public Works	Steve Gibbs	Division Manager
Public Works	Brandon Buehler	Acting Deputy Director
Public Works	Shailee Jain	Project Manager
Public Works	Aaron Noble	Project Manager

TITLE:
Evans Creek Relocation Project Update

OVERVIEW STATEMENT:

As per Council request, this report provides an update to Council on the anticipated costs, regulatory status, risks and schedule of the Evans Creek Relocation Project.

Additional Background Information/Description of Proposal Attached

REQUESTED ACTION:

Receive Information Provide Direction Approve

REQUEST RATIONALE:

- **Relevant Plans/Policies:**
Healthy and Sustainable
- **Required:**
N/A
- **Council Request:**
October 14, 2025
- **Other Key Facts:**
N/A

OUTCOMES:

N/A

COMMUNITY/STAKEHOLDER OUTREACH AND INVOLVEMENT:

- **Timeline (previous or planned):**
N/A
- **Outreach Methods and Results:**
N/A
- **Feedback Summary:**
N/A

BUDGET IMPACT:

Total Cost:
N/A

Approved in current biennial budget: Yes No N/A

Budget Offer Number:
N/A

Budget Priority:
N/A

Other budget impacts or additional costs: Yes No N/A
If yes, explain:
N/A

Funding source(s):
N/A

Budget/Funding Constraints:
N/A

Additional budget details attached

COUNCIL REVIEW:

Previous Contact(s)

Date	Meeting	Requested Action
10/14/2025	Study Session	Receive Information
2/3/2026	Committee of the Whole - Planning and Public Works	Provide Direction

Proposed Upcoming Contact(s)

Date	Meeting	Requested Action
N/A	None proposed at this time	N/A

Time Constraints:

N/A

ANTICIPATED RESULT IF NOT APPROVED:

N/A

ATTACHMENTS:

Attachment A: Evans Creek Presentation