

## Attachment B – Additional Project Information

### Willows Road Watermain Extension (NE 116<sup>th</sup> Street to NE 124 Street) Project

#### Bid Results

The project was advertised in the *Daily Journal of Commerce* on May 19, 2026, and May 27, 2026. Bids were received and opened on June 4, 2026. The City received four bids which are summarized below.

<b>Bidder</b>	<b>Bidder Location</b>	<b>Bid Amount</b>
<b>Earthwork Solutions, LLC</b>	<b>Arlington, WA</b>	<b>\$1,323,739.53</b>
Shoreline Construction Co.	Woodinville, WA	\$1,457,200.51
OMA Construction, Inc.	Maple Valley, WA	\$1,494,129.31
Allied Construction Associates, Inc.	Everett, WA	\$1,599,006.00
<b>Engineer's Estimate</b>		<b>\$1,455,767.52</b>

All bidders' unit prices, extensions, and additions have been checked for accuracy and unbalanced bid items. The contractor's references were checked and found to be acceptable. Staff recommends awarding contract to Earthworks Solutions, LLC.

#### Fiscal Information

##### **Current Project Budget**

Water CIP	\$2,105,003
Transportation CIP	\$2,239
<b>Total Funding</b>	<b>\$2,107,242</b>

##### **Estimated Project Costs**

Design	\$500,515
Construction	\$1,558,739
Contingency	\$311,988
<b>Total Estimated Project Cost</b>	<b>\$2,371,242</b>

**Budget Shortfall** **\$264,000**