

**Phase 1: Program & Concept**

December Meet & Greet	12/14/2020
COR high-level meeting w/ Opsis	Week of Dec 14 or 21
COR bi-monthly check in/workshop	Week of Jan 4
#1 Stakeholder Meeting	1/11/2021
COR bi-monthly check in/workshop	Week of Jan 18
#2 Stakeholder Meeting	1/25/2021
January SAC Meeting	1/26/2021
COR bi-monthly check in/workshop	February
COR bi-monthly check in/workshop	February
PHS Council update/briefing	2/2/2021
February Parks & Trails Commission Meeting	2/4/2021
February Arts & Culture Commission Meeting	2/11/2021
RYPAC Meeting	2/18/2021
February SAC Meeting	2/23/2021
Virtual Senior Focus Public Meeting	2/24/2021
Virtual Public Meeting/Open House	2/24/2021
COR bi-monthly check in/workshop	March
COR bi-monthly check in/workshop	March
#3 Stakeholder Meeting	3/1/2021
PHS Council update/briefing	3/2/2021
March Parks & Trails Commission Meeting	3/4/2021
Council study session/briefing	3/9/2021
March Arts & Culture Commission Meeting	3/11/2021
#4 Stakeholder Meeting	3/22/2021
March SAC meeting	3/23/2021
Virtual Senior Focus Public Meeting	3/24/2021
Virtual Public Meeting/Open House	3/24/2021
Cost Estimate	4/2/2021
Cultural groups, outreach (new addition)	

**Phase 2: Schematic Design**

Add in PHS meetings for Carrie each month	
April Parks & Trails Commission Meeting	4/1/2021
PHS Council update/briefing	4/6/2021
April Arts & Culture Commission Meeting	4/8/2021
Cost Reconciliation / Project Review	4/9/2021
COR bi-monthly check in/workshop	April
COR bi-monthly check in/workshop	April
City Council briefing	4/20/2021
Phase 2 kick-off meeting	4/12/2021
#5 Stakeholder Meeting	4/26/2021
April SAC meeting	4/15/2021
COR bi-monthly check in/workshop	May
COR bi-monthly check in/workshop	May
PHS Council update/briefing	5/4/2021
May Parks & Trails Commission Meeting	5/6/2021
May Arts & Culture Commission Meeting	5/13/2021
#6 Stakeholder Meeting	5/24/2021
May SAC meeting	5/20/2021
COR bi-monthly check in/workshop	June
COR bi-monthly check in/workshop	June
PHS Council update/briefing	6/1/2021
Council study session/briefing	June
#7 Stakeholder Meeting	6/21/2021
June SAC meeting	6/17/2021
COR bi-monthly check in/workshop	July
COR bi-monthly check in/workshop	July
June Parks & Trails Commission Meeting	7/1/2021
Cost Estimate	7/2/2021
PHS Council update/briefing	7/6/2021
June Arts & Culture Commission Meeting	7/8/2021
Cost Reconciliation / Project Review	7/19/2021
City Council briefing / approval	7/27/2021

**Public Facing Meetings in RSCC Preliminary Design Phase**

Group	Number of Mtgs
Stakeholders	8
Senior Advisory Committee (SAC) and other Seniors	9
Commissions (Arts/Culture and Parks/Trails)	10
General Public	2
Youth Partnership (RYPAC)	1
Council	10