



## Legislation Details (With Text)

**File #:** CM 21-031  
**Type:** Committee Memo  
**Status:** Presented  
**File created:** 1/28/2021  
**In control:** Committee of the Whole - Parks and Human Services  
**On agenda:** 2/2/2021  
**Final action:** 2/2/2021  
**Title:** Redmond Pool Improvement Project Update  
**Sponsors:**  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Agenda Memo, 2. Attachment A: Presentation

Date	Ver.	Action By	Action	Result
2/2/2021	1	Committee of the Whole - Parks and Human Services	presented	

**TO:** Committee of the Whole - Parks and Human Services

**FROM:** Mayor Angela Birney

**DEPARTMENT DIRECTOR CONTACT(S):**

Parks	Carrie Hite	425-556-2326
-------	-------------	--------------

**DEPARTMENT STAFF:**

Parks	Dave Tucheck	Park Operations Manager
Public Works	John Mork	Project Manager

**TITLE:**

Redmond Pool Improvement Project Update

**OVERVIEW STATEMENT:**

The Redmond Pool is currently receiving a major renovation. The purpose of the renovation is to improve essential and high priority systems and make structural improvements to allow the pool to operate an additional 25-30 years. The anticipated date for re-opening the pool is February 2021.

☒ **Additional Background Information/Description of Proposal Attached**

**REQUESTED ACTION:**

☒ **Receive Information**      ☐ **Provide Direction**      ☐ **Approve**

**REQUEST RATIONALE:**

- **Relevant Plans/Policies:**  
Facilities Strategic Management Plan

- **Required:**  
N/A
- **Council Request:**  
Council has requested staff to provide regular project updates as the project progresses.
- **Other Key Facts:**  
Through extensive stakeholder involvement to gather input on the Future of Redmond's Community Centers, aquatics facilities were ranked as the highest priority by the community.

**OUTCOMES:**

The renovation of the Redmond Pool will result in improved energy efficiency, building system performance, building longevity, and swim participant experience.

**COMMUNITY/STAKEHOLDER OUTREACH AND INVOLVEMENT:**

- **Timeline (previous or planned):**  
10/14/2019 - Pool Improvement Project Stakeholders Meeting, Online questionnaire  
10/23/2019 - Pool Improvement Project - Public Meeting, Online questionnaire  
1/23/2020 - Pool Improvement Project - Public Meeting, Online questionnaire
- **Outreach Methods and Results:**  
There has been extensive outreach, involvement and engagement with the community, stakeholders, and partners such as Lake Washington School District and WAVE Aquatics. A robust Communication Plan has been implemented including articles in the Focus newsletter, info boards, social media outreach, dedicated City website project page, press releases, online surveys and partner engagement
- **Feedback Summary:**  
The public is very supportive of a high-quality renovation of the pool. Much of the feedback included design features, amenities, finishes, use and function of the facility.

**BUDGET IMPACT:**

**Total Cost:**  
\$9.23M

**Approved in current biennial budget:** ☒ Yes ☐ No ☐ N/A

**Budget Offer Number:**  
CIP Budget

**Budget Priority:**  
N/A

**Other budget impacts or additional costs:** ☐ Yes ☒ No ☐ N/A

***If yes, explain:***

Examples: software with a yearly cost, revenue generating, match requirements, etc. - if none, enter N/A.

**Funding source(s):**  
Parks CIP: \$8,153,536

Department of Commerce Grant: \$980,000  
WAVE Aquatics Contribution: \$100,000

**Budget/Funding Constraints:**

Department of Commerce Grant must be used for pool improvement project

☐ **Additional budget details attached**

**COUNCIL REVIEW:**

**Previous Contact(s)**

Date	Meeting	Requested Action
2/11/2020	Study Session	Receive Information
5/5/2020	Committee of the Whole - Parks and Human Services	Receive Information
5/19/2020	Business Meeting	Approve
7/7/2020	Committee of the Whole - Parks and Human Services	Receive Information
10/6/2020	Committee of the Whole - Parks and Human Services	Receive Information

**Proposed Upcoming Contact(s)**

Date	Meeting	Requested Action
N/A	None proposed at this time	N/A

**Time Constraints:**

N/A

**ANTICIPATED RESULT IF NOT APPROVED:**

N/A

**ATTACHMENTS:**

Attachment A - Pool Update