



Legislation Text

File #: AM No. 20-120, Version: 1

TO: Members of the City Council

FROM: Mayor Angela Birney

DEPARTMENT DIRECTOR CONTACT(S):

Planning and Community Development	Carol Helland	425-556-2107
Public Works	Dave Juarez	425-556-2733

DEPARTMENT STAFF:

Planning and Community Development	Don Cairns, P.E.	Transportation Planning and Engineering Manager
Planning and Community Development	Max Miller, P.E.	Transportation Engineer
Planning and Community Development	Jeff Churchill, AICP	Transportation Strategic Advisor
Public Works	Mike Paul, P.E.	Transportation Strategic Advisor
Public Works	Patty Criddle, P.E.	Senior Engineer

TITLE:

Sound Transit Light Rail Quarterly Update

OVERVIEW STATEMENT:

The 2020 work plan for the Committee of the Whole - Planning and Public Works contains a quarterly Sound Transit light rail update. The Committee approved placing a staff report on the Council’s September 15 agenda.

Additional Background Information/Description of Proposal Attached

REQUESTED ACTION:

Receive Information Provide Direction Approve

REQUEST RATIONALE:

- **Relevant Plans/Policies:**
Comprehensive Plan Policies TR-10 and TR-11; Transportation Master Plan
- **Required:**
N/A
- **Council Request:**
Planning and Public Works Committee 2020 work plan item
- **Other Key Facts:**
The last quarterly update was June 16, 2020

OUTCOMES:

Light rail will be the backbone of Redmond’s transit network when it opens in 2023 to Overlake and 2024 to Southeast

Redmond and Downtown Redmond. It will provide a frequent and reliable mobility choice that connects Redmond to the region.

COMMUNITY/STAKEHOLDER OUTREACH AND INVOLVEMENT:

- **Timeline (previous or planned):**
Fall 2020 outreach will focus on construction activities along SR 520 that support the construction of light rail to Southeast Redmond and Downtown.
- **Outreach Methods and Results:**
Sound Transit uses in-person, print, and electronic media to notify the Redmond community about construction activities. The City relays these notifications through its communication channels.
- **Feedback Summary:**
Feedback from public engagement and ballot measures consistently shows strong support for the extension of light rail to Redmond.

BUDGET IMPACT:

Total Cost:
\$4,008,760

Approved in current biennial budget: Yes No N/A

Budget Offer Number:
000031

Budget Priority:
Infrastructure

Other budget impacts or additional costs: Yes No N/A

If yes, explain:
N/A

Funding source(s):
Interlocal agreements with Sound Transit

Budget/Funding Constraints:
Funds are only available for purposes described in agreements with Sound Transit

Additional budget details attached

COUNCIL REVIEW:

Previous Contact(s)

Date	Meeting	Requested Action
3/10/2020	Study Session	Receive Information
6/16/2020	Business Meeting	Receive Information

Proposed Upcoming Contact(s)

Date	Meeting	Requested Action
------	---------	------------------

	None proposed at this time	N/A
--	----------------------------	-----

Time Constraints:

In order to be timely, the third quarter update should be provided by September 30, 2020.

ANTICIPATED RESULT IF NOT APPROVED:

The result of not including this staff report on the September 15 agenda will be to miss an opportunity to update the City Council on recent and upcoming light rail project activities.

ATTACHMENTS:

Attachment A: Light Rail in Redmond Supplemental Information for Third Quarter 2020

Attachment B: Presentation Slides