



## Legislation Text

**File #:** AM No. 20-156, **Version:** 1

**TO:** Members of the City Council

**FROM:** Mayor Angela Birney

**DEPARTMENT DIRECTOR CONTACT(S):**

Planning and Community Development	Carol Helland	425-556-2107
Public Works	Dave Juarez	425-556-2733

**DEPARTMENT STAFF:**

Planning and Community Development	Don Cairns, P.E.	Transportation Planning and Engineering Manager
Public Works	Patty Criddle, P.E.	Senior Engineer
Planning and Community Development	Jeff Churchill, AICP	Transportation Strategic Advisor
Public Works	Mike Paul, P.E.	Senior Project Manager
Planning and Community Development	Peter Dane	Senior Planner

**TITLE:**

Sound Transit Light Rail Quarterly Update

**OVERVIEW STATEMENT:**

The 2020 work plan for the Committee of the Whole - Planning and Public Works contains a quarterly Sound Transit light rail update. This staff report provides an update for the fourth quarter of 2020. Supplemental information is provided in Attachment A; presentation slides are included as Attachment B.

☒ **Additional Background Information/Description of Proposal Attached**

**REQUESTED ACTION:**

☒ **Receive Information**

☐ **Provide Direction**

☐ **Approve**

**REQUEST RATIONALE:**

- **Relevant Plans/Policies:**  
Comprehensive Plan Policies TR-10 and TR-11; Transportation Master Plan
- **Required:**  
N/A
- **Council Request:**  
Planning and Public Works Committee 2020 work plan item
- **Other Key Facts:**  
The last quarterly update was September 15, 2020

**OUTCOMES:**

Light rail will be the backbone of Redmond's transit network when it opens in 2023 to Overlake and 2024 to Southeast Redmond and Downtown Redmond. It will provide a frequent and reliable mobility choice that connects Redmond to the region.

**COMMUNITY/STAKEHOLDER OUTREACH AND INVOLVEMENT:**

- **Timeline (previous or planned):**  
Winter 2020-21 outreach will focus on construction activities along SR 520 that support the construction of light rail to Southeast Redmond and Downtown.
- **Outreach Methods and Results:**  
Sound Transit uses in-person, print, and electronic media to notify the Redmond community about construction activities. The City relays these notifications through its communication channels.
- **Feedback Summary:**  
Feedback from public engagement and ballot measures consistently shows strong support for the extension of light rail to Redmond.

**BUDGET IMPACT:**

**Total Cost:**

\$4,008,760

**Approved in current biennial budget:**

☒ Yes

☐ No

☐ N/A

**Budget Offer Number:**

000031 Light Rail Integration

**Budget Priority:**

Infrastructure

**Other budget impacts or additional costs:**

☐ Yes

☐ No

☒ N/A

*If yes, explain:*

N/A

**Funding source(s):**

Interlocal agreements with Sound Transit

**Budget/Funding Constraints:**

Funds are only available for purposes described in agreements with Sound Transit

☐ Additional budget details attached

**COUNCIL REVIEW:**

**Previous Contact(s)**

Date	Meeting	Requested Action
3/10/2020	Study Session	Receive Information
6/16/2020	Business Meeting	Receive Information

9/15/2020	Business Meeting	Receive Information
-----------	------------------	---------------------

**Proposed Upcoming Contact(s)**

Date	Meeting	Requested Action
	None proposed at this time	N/A

**Time Constraints:**

In order to be timely, the fourth quarter update should be provided by the end of 2020.

**ANTICIPATED RESULT IF NOT APPROVED:**

This is an informational briefing only; no Council action is requested.

**ATTACHMENTS:**

Attachment A: Light Rail in Redmond Supplemental Information for Fourth Quarter 2020

Attachment B: Presentation Slides