
Attachment D: Project Cost 
 
Preliminary Design and Right of Way 

Right of Way: $55,526 
Preliminary Design: $345,000 

 
Final Design: 

RH2 Final Design ‐ $294,982  
City Staff and Outreach ‐ $146,000 
Contingency: $88,196 

 
Construction: 
  RH2 Services During Construction: $54,970 

Anticipated Construction cost: $854,592 
City staff, Testing, Cultural Resources Monitoring, Environmental during construction: $206,900  
Contingency: $223,292 

 
Total Project Cost $2,269,458 
 
In the 2019‐2020 CIP, the project cost was estimated at $872,000. Through preliminary design it was 
determined that a wall is required to minimize environmental impacts to Bear Creek and the project 
cost was increased as noted above. This expanded project is now included in the King County Flood 
Control District CIP to supplement the project budget with $1,100,000 and staff are negotiating an 
interlocal agreement to receive that funding. 
 
This revised cost is reflected in the proposed 2021‐2022 CIP. 
 


