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Redmond Senior and Community Center
Owner’s Representative Consultant Agreement



Owner’s Rep Agreement Overview

• DBecker Consulting, LLC selected through competitive 

process

• Owner’s Rep helps interface with contractor

• DBecker history working with City

• Fee is in line with previous budget estimates



Benefits of General Contractor
Construction Manager (GC/CM)

Budget

• Continuous value analysis

• On-going value 
engineering

• Better cost certainty

• Best value

Team

• Contractor selected on 
quals and price

• Longer term relationship

• Repeat business

• Better end product

Schedule

• Contractor schedule 
input

• Chance for early 
construction packages

• Better schedule 
certainty

Use of RSCC procurement documents, contract, specification on future projects



Risks of GC/CM

• Less competitive bidding (but still competitive)

• Lack of experience at the City



Agencies Using GC/CM                                                                                                         

• University of Washington 

• Washington State University 

• City of Seattle

• Sound Transit

• Pierce County

• Dept Enterprise Services

The following agencies have moved to GC/CM on the majority of their 

facilities projects 

• Port of Seattle

• Lake WA School District

• Seattle School District 

• Edmonds School District 

• Spokane School District 

• Mason Hospital 



Thank you

Carrie Hite, Parks and Recreation Director

chite@redmond.gov | 425-556-2326

Loreen Hamilton, Parks and Recreation Deputy Director

lhamilton@redmond.gov | 425-556-2336

Eric Dawson, Senior Engineer

ecdawson@redmond.gov | 425-556-2867


