

Site Development Milestones





May 5, 2022

Archaeological Test Pits



June/July 2022

Contractor mobilizes to site (construction fence, temporary utilities, erosion control, and stormwater treatment system installed)



Q4 2022/Q1 2023

Structure, framing, and exterior walls



Q4 2023

Substantial Completion/ **Building Opens**

Groundbreaking Ceremony & Open House

June 2, 2022

Footings, foundation & concrete slab poured

Q3 2022

Interiors/Tenant Improvements



Q1-Q4 2023