

Attachment B – Additional Project Information

Willows Road Watermain Extension (NE 116th Street to NE 124 Street) Project

Bid Results

The project was advertised in the *Daily Journal of Commerce* on May 19, 2026, and May 27, 2026. Bids were received and opened on June 4, 2026. The City received four bids which are summarized below.

Bidder	Bidder Location	Bid Amount
Earthwork Solutions, LLC	Arlington, WA	\$1,323,739.53
Shoreline Construction Co.	Woodinville, WA	\$1,457,200.51
OMA Construction, Inc.	Maple Valley, WA	\$1,494,129.31
Allied Construction Associates, Inc.	Everett, WA	\$1,599,006.00
Engineer's Estimate		\$1,455,767.52

All bidders' unit prices, extensions, and additions have been checked for accuracy and unbalanced bid items. The contractor's references were checked and found to be acceptable. Staff recommends awarding contract to Earthworks Solutions, LLC.

Fiscal Information

Current Project Budget

Water CIP	\$2,105,003
Transportation CIP	\$2,239
Total Funding	\$2,107,242

Estimated Project Costs

Design	\$500,515
Construction	\$1,558,739
Contingency	\$311,988
Total Estimated Project Cost	\$2,371,242

Budget Shortfall	\$264,000
-------------------------	------------------