Redmond Zoning Code ReWrite – Phase 1

Project Timeline

Q1 2020

Research & Planning

Component Scoping

Q2 *2020*

Q3 *2020*

Component Draft

Technical Testing by staff

Stakeholder Feedback

Amendment Drafting

Q4 2020 and Q1 2021

Q1 2021

Technical Testing

Stakeholder Involvement

Community Involvement

Board and Commission Briefings

Technical Committee

Q2 2021

Q3 and Q4 2021

Formal Review

Technical Committee

Planning Commission

City Council Review & Action

Q1 *2022*